

**MINUTES OF THE DDC MEETING HELD ON 5th NOVEMBER AT 11:00 A.M. IN THE CONFERENCE HALL OF
THE DEPUTY COMMISSIONER, CACHAR, SILCHAR.**

Members Presents: Vide Annexure –A

CHAired BY : DR. S. LAKSHMANAN, IAS, DEPUTY COMMISSIONER, CACHAR.
VENUE : Conference Hall of the Office of the Deputy Commissioner, Cachar, Silchar.
DATE : 05-11-2018.

Dr. S. Lakshmanan, IAS, Deputy Commissioner, Cachar, Silchar Presided over the meeting and welcomed all the members present in the meeting. At the very outset, he appraised the house about the forthcoming Panchayat Election 2017-18 which will be held very shortly.

Sri.P.B.Roy,ACS District Development Commissioner , Cachar Initiated departmentwise Details discussion of the programmes.Which are as follows:-

The Departmental discussions held were as follows:

- 1) **PWD Building Division :-** Executive Engineer Building was asked to appraised detail progress of all ongoing works taken up for the year 2014-2017 including the works under untied fund 12th plan. In reply Executive Engineer Stated that, due to forest material works under untied fund viz Const. of Assam University Auditorium (500 Seated Capacity) was hampered. Now the materials are available and the same be completed soon. So also const. of Sadbhabana Mandop under 12th Plan is in progress. As the contractor are not getting payment execution of ACR remained same since last 3 months. All other works are now under progress. DDC P. B . Roy requested the PWD Executive Engineer to issue show cause notice & report. The DDC, Cachar, Silchar expressed displeasure over the slow progress of the Schemes taken up the PWD (Bldg.) Department in the district. In this context DDC, Cachar requested the Executive Engineer, PWD (Bldg.), Cachar, Silchar for regular persuasion with the Contractors for timely completion of the schemes.


(Action : The Executive Engineer, PWD (Building), Cachar, Silchar)

- 2) **PWD (Road):** Executive Engineer PWD roads was absent in the meeting due to inauguration programmes of different locations in the district, the representative of the Executive Engineer, PWD (Roads), Cachar, Silchar informed the house that Rupees 30 to 35 Crores have been sanctioned under SOPD in respect of all LACs of Cachar District. In this regard he also informed that tender process is also going on. Then the DDC, Cachar requested the department to expedite the process and start the execution on time. He also directed all the PWD Engineers to pay special attention for improvement/repairing of all damaged roads before ensuring of Panchayat election to avoid Vote boycott and better vehicular movement during the course of Panchayat election 2018.

(Action : The Executive Engineer, PWD (Roads), Cachar, Silchar)

3) Water Resource : The Progress Report submitted, was as follows

UNDER SDRF						
1	Immediate measures to the dyke along left bank of river Sonai from SM Road to Dharmkhal (L/B) of river Rukni under SDRF for 2016-17 (Breach closing work at Juloorpool)	270.00	100%	0.00	270.00	Work physically completed. Fund received by DDC
2	Immediate measures to the dyke along L/B of river Sonai from S.M. Road to Dharmkhal under SDRF for 2016-17 (Breach closing work at Nagdhirgram Pt - IV)	208.00	100%			Work physically completed. Demand submitted
3	Immediate to measures along the dyke R/B of river Barak from SI.PWD to Madhuramkhal at Angarjur area for the year 2016-17 under SDRF (Breach like damage)	900.00	100%			Do
4	Immediate measures for restoration of flood damage of dyke along L/B of river Sonai from SM road to Dharmkhal (L/B) of river Rukni) under SDRF for the year 2017-18 (Restoration of breach like damages at Narshingpur Pt. VI near Dholai)	198.00				Tender is under process
5	Immediate measures to the dyke along both bank of Rukni from Panibora to Bhaga bazaar on L/B and Dabalgram to Bilanagar on R/B at Dholai bazaar near Shevban under SDRF for 2017-18	294.00				The scheme is inaugurated on 24/10/18
UNDER SOPD						
1	Improvement of drainage facilities of Silchar town area by providing additional sluice opening over Rangjokhan channel at its confluence (Review)	350.00				TB is under process


 Executive Engineer
 Silchar W. R. Division

STATUS OF ONGOING SCHEMES UNDER SILCHAR W. R. DIVISION UPTO 31ST OCTOBER, 2018

Sl. No	Name of scheme	Estimate Sanction Amount (Rs in lakh)	Upto date Physical progress	Upto date Financial Progress (Rs in Lakh)	Balance Amount (Rs in Lakh)	Remarks
UNDER CM'S SPECIAL PACKAGE						
1	Construction of sluice for Addl. Opening over Badri river including dredging (Regrading-Resectioning) of Purkai Nalah	599.96	85%	446.00	153.96	The construction of gangway of sluice gate is damaged due to siltation of newly constructed embankment. Recoupment work is in progress. Mechanical work will be resumed in the lean period after strengthening of embankment.
UNDER FMP						
1	Flood Management work to protect village Channighat and Lalitgram from the erosion of river Rukni on its L/B including R/S to embankment from Beghabazar to Sunderi Under XII Plan	1493.00	70%	149.30	1344.00	Work is in progress.
2	Protection of Sonabanghat, Uttarkishnapur and Weavers Colony - Berenga Nathpara area from the erosion of river Barak on its left bank. Under XII Plan	2235.00	60%	723.50	2011.50	Work is in progress including repair of damaged portion at Sonabanghat and Weavers colony.

Detail discussion was held on the progress of work submitted by the Executive Engineer, Water Resource Division Cachar. It has been observed that the progress of some schemes are very slow and delay occurred in implementation of schemes. The DDC, Cachar advised Executive Engineer, Water Resource to take immediate steps for closing/ repairing of breach point of all embankments and fix up date for Joint verification by Majistates.

(Action : The Executive Engineer, Water Resource, Cachar, Silchar)

.4) Agriculture : Discussion started on distribution of high yielding varieties of seeds amongst progressive farmers of the District. In reply the DAO stated that seed distribution has been completed and this year there is a substantial growth of Sali Rice production in the district due to use of mechanical equipments in the field and timely supervision by the SDOs of the area. The DAO, Cachar, Silchar, further stated that he visited the site at Salimabad for establishment of cold storage in that area.

The DAO, Cachar, Silchar, visited the site at Salimabad for establishment of cold storage in that area. In this regard he informed the house that the site is not suitable for establishment of the cold storage, rather Agro Service Centre will be more viable for that area. In this context The DDC, Cachar suggested that Khelma village area of Katigorah Circle is very much Potential for produce of ground nut and immediate steps may be taken up for its production. Involving all progressive farmers of the locality

(Action : The DAO, Agriculture, Cachar, Silchar)

5) Pollution Control Board : The EE, PCB, Cachar, Silchar

The DDC, Cachar stated that several complaints are made before the Deputy Commissioner, Cachar that Poultry Farms started at different locations, creating health hazard and posing threat to people by polluting the nearby river water as well as the adjacent areas of human habitation. In this context, he requested The Executive Engineer, Pollution Control Board, Cachar, Silchar and Veterinary Department to take up immediate protective measures on the matter and he further suggested that a meeting may be held with all the owners of the poultry farm so that the problems can be solve and submit report before the next DDC meeting.

(Action : The Executive Engineer, Pollution Control Board, Cachar, Silchar)

6) Soil Conservation: Discussion held with Divisional Officer, Soil Conservation Bamboo plantation at Muldam Punjee. Here Divisional Officer stated that all the contractors were directed to complete the remaining works of Bamboo plantation immediately within the financial year so that FOC may be submitted in time, after fulfilling necessary formalities such as joint verification etc. he further informed the house that newly Bamboo plants have germinated in the spot and fencing is improved. In this regard DDC, Cachar stated that detail progress of work may be submitted before the next DDC meeting.

(Action : The D.O., Soil Conservation, Cachar, Silchar)

7) Education: Inspector of School found absent in the meeting so the discussion could not be made on Higher Secondary education matter. District Elementary Education Officer, Cachar was present in the meeting. She stated that there is no any amalgamation problem in the District. Guno Utsav have been conducted successfully and quality of education to Primary level have improved.

During course of discussion on Implementation of Mid-Day meal Scheme The DDC, Cachar further suggested that interest money available in the MDM A/c may be utilized for providing better nutritious foods to students in consultation with SMC. In this connection, he suggested that DEEO, Cachar, Silchar to take up the matter with higher authority.

(Action : The DEEO, Cachar, Silchar)

8) Health:

The Joint Director, Health Services, Cachar, Silchar intimated the house that 80% of the Disability Certificates had already been disbursed. In this context, he also stated that Block Campus would be used to organize after Diwali Festival and the matter has been discussed already with Social Welfare Department. The DDC, Cachar requested the Joint Director, Health Services, Cachar, to complete the process and submit the report before the next DDC meeting..

(Action : The Joint Director, Health Services and DSWO, Cachar, Silchar)

9) Fishery:

The DFDO, Cachar, Silchar informed that he visited the Katigorah Revenue Circle area and found that existing pond and Beels requires re-innovation for development of pisciculture in that area. The DDC, Cachar requested DFDO, Cachar to ensure non duplicity of Schemes- as many convergence schemes are already taken under MGNREGA by Blocks . On a query made by DDC, Cachar regarding construction of fisherman house and community hall, the DFDO, informed that almost 95% of the work have been completed and work are in progress and fish production improved to cater the need of people.

(Action : The DFDO, Cachar, Silchar)

11) PHE:

On a query from the Deputy Commissioner, Cachar, Silchar, regarding disfunctional toilets in the district. The Executive Engineer, PHE, Div -II, Cachar, Silchar informed that the method DBT has been taken up. There are 17,325 Nos. of dysfunctional toilets in Cachar District. To expedite the works for making the toilets functional and timely completion, the House unanimously adopted the proposal for engaging the NGOs who will directly contact with the beneficiaries to get the work done, besides there are Swachagrahis who are already involved, who will help to pursue the beneficiaries for speedy and timely implementation.

(Action : The Executive Engineer, PHE Div-II , Cachar, Silchar)

12) Sericulture:

The Asstt. Director, Sericulture, informed the house that the list of beneficiaries under NERTPS 2016-17 is yet to be approved by Hon'ble Minister Exise and Fishery, in respect of Dholai LAC. List of all other LACs of Cachar District have already been approved by respective Hon'ble MLAs. The Deputy commissioner, Cachar requested Asstt. Director Sericulture to complete the process before MCC is in force.

(Action : The Asstt. Director, Sericulture, Cachar, Silchar)

Progress report on Physical and Financial achievement

Sl No.	Name of the Scheme and Item	Unit	ACHIEVEMENT			
			Physical		Financial	
			Target	Achievement	Allocation (Rs)	Expenditure (Rs)
1.	Dev. & Expansion of Eri Silk Ind.	Kg	30,000	21933.2 Kg	--	--
2.	Dev. & Expansion of Muga Silk Ind.	Kg	1500	655.7 Kg	--	--
3.	Dev. & Expansion of Mulberry Silk Ind.	Kg	400	269 Kg	--	--

13) APDCL:

The AGM, APDCL-I, Cachar, Silchar informed the house that under Subhagya Yojana, total 42,760 Nos of beneficiaries have been covered and 58,748 Nos. of beneficiaries house hold yet to be covered. As regards DDUGVY, electrification almost completed. DC, Cachar requested the AGM to expedite the progress.

(Action : The AGM, APDCL-I and II, Cachar, Silchar)

14) Dairy:

The Deputy Director, Dairy, Cachar, Silchar informed the house that under SOPD 2018-19 regarding formation of Diary Co-operative Society, the survey is going on, which will be completed soon.

(Action : The Asstt. Director, Dairy, Cachar, Silchar)


15) Forest :

The D.F.O.(T), Cachar, Silchar informed that requirements for Forest Materials in connection with the various developmental construction works were yet to be received from the Works Department. The various Works Departments were also requested by the Deputy Commissioner, Cachar, Silchar to submit the list of their requirements to the Forest Department at the earliest for smooth flow of works within the district before the Panchayat Election.

(Action : All District Heads, Cachar, Silchar)

In the concluding moment, the Deputy Commissioner, Cachar, Silchar as well as the District Development Commissioner, Cachar, Silchar requested to all the District Heads of Department to extend their full co-operation in the forthcoming Panchayat Election 2017-18.

The meeting ended with vote of thanks from the Chair.



30/11/18
(Dr. S. Lakshmanan, IAS)
Deputy Commissioner,
Cachar, Silchar

Memo No. CDP (Plan). 3/2013-14/PU 3 -A

Dated, Silchar, the 30th Nov' 2018.

Copy forwarded for favour of information and necessary action to: -

1. The Principal Secretary to the Govt. of Assam, Planning & Development Department, 'D' Block, 4th Floor, New Sectt. Building, Assam Sachivalaya, Dispur Guwahati-781008.
2. The Principal Secretary to the Hon'ble Chief Minister, Assam, Chief Minister's Secretariat, Dispur, Guwahati - 781008.
3. The Commissioner of Hills & Barak Valley Division, Assam, Housefed Complex, Dispur, Guwahati - 781006.
4. The Director, (DCP), Planning & Development Department, Dispur, Guwahati - 781006.
5. The Director, Evaluation & Monitoring Division, 'F' Block, 4th Floor, New Staff. Building, Assam Sachivalaya, Dispur Guwahati-781006.
6. All Addl. Deputy Commissioners of Cachar District.
7. The Sub Divisional Officer (Civil), Lakhipur - 788103, Cachar.
8. The Sub Divisional Officer (Sadar) and i/c. Nazarat Branch, O/o. the Deputy Commissioner, Cachar, Silchar - 788 001.
9. All members of District Development Committee, Cachar.
10. All Circle Officers of Cachar District.
11. The P.A. to the Deputy Commissioner, Cachar, Silchar.
12. The District Informatics Officer, NIC, Silchar with the request to upload the same in the website.


(P.B. Roy, ACS)
District Development Commissioner,
Cachar, Silchar.