

CHAired BY : KEERTHI JALLI, IAS, DEPUTY COMMISSIONER, CACHAR.

VENUE : AUDITORIUM HALL OF THE BLOCK DEVELOPMENT OFFICE, UDHARBOND BLOCK, CACHAR

PUBLIC INTERACTION : KADAMTALA
FIELD VISIT : PANGRAM, KHASHPUR AND TIKALPAR

DATE : 20-12-2021 & 21-12-2021

MEMBERS PRESENT : AS PER ANNEXURE -A

DDC MEETING TRAILED BY PUBLIC INTERACTION AND FIELD VISIT WITH MEMORABLE NIGHT HALT AT UDHARBOND BLOCK OFFICE UNDER UDHARBOND OF CACHAR DISTRICT.

20th Dec' 2021 : The District Development Committee (DDC) Meeting, which is by custom held every month in the District with all Head of Offices, took place at **Udharbond Block Office** on **20th Dec' 2021**. A team from the District Administration, Cachar headed by Smti. Keerthi Jalli, IAS, Deputy Commissioner, Cachar accompanied by the other Head of Offices of the district reached the destination at 2:00 P.M. The inhabitants of the said locality including SHGs open-heartedly welcomed all with their home-made belongings. The prolonged discussions in the DDC Meeting lasted upto 5:30 P.M. in the evening with review of works under various Departments of Cachar District, especially the areas under Udharbond LAC. Later, the team went to various places in close proximity such as Kadamtala, Pangram, Khashpur and Tikalpar for Field Visit. Close at hand, the Deputy Commissioner, Cachar had an interaction session with the inhabitants of that locality and came to know about scores of inconveniences they had been going through, which were partially sorted out on spot by the Deputy Commissioner, Cachar. The people of the locality subsequently submitted the Memorandums to the Deputy Commissioner, Cachar.

The team headed by the Deputy Commissioner, Cachar held the night with all other accompanying Officers in the said locality and made the night memorable in authentic sense. The team had the privilege to enjoy the dinner with all the inhabitants of that vicinity.

PUBLIC INTERACTION & FIELD VISIT on 21st DECEMBER 2021

After a night long interaction and get together program with the people of the areas, the following day on 21st December, 2021, at 7 O'Clock in the morning, the team went to Field Visit wherein the Deputy Commissioner, Cachar inspected Low HT Line Connection at Salganga for improvement including the site of Retrofitting Works under Jal Shakti Abhiyan. Two Number of Bakery Units and Shops along with Tikalpar School were also visited by the team headed by the Deputy Commissioner, Cachar. The Deputy Commissioner, Cachar was disappointed on attendance of fewer teachers at Tikalpar No. 57 LP School. The Team also visited the works of Water Supply Schemes under 14th Finance Commission where land owners were felicitated by the Deputy Commissioner, Cachar. Lastly, the Team visited AWC No. 81 and checked the Growth Chart and Registers followed by the participation in National Anthem. During the visit of the Deputy Commissioner, Cachar, a few problems were noticed and instructions were given

to the concerned officers to resolve the issues. Further, the **Circle Officer (A), Udharbond** was given instruction to make liaison as Nodal officer with the concerned officers for following up the decisions taken during the Field visit which are recorded as follows :

1. For low lying of HT Line, the DC, Cachar instructed the AGM, APDCL to look into the matter and sort it out immediately.

Action : AGM, APDCL, Cachar

2. Instructions were given to the EE, PWRD Silchar & Udharbond to widen the road side drain which were found to be narrow. Further, the DC, Cachar requested the EE, PHE Silchar Division II to renovate/repair the pipeline under JJM.

Action : EEs, PWRD Silchar & Udharbond and EE, PHE Silchar Division II.

3. AWC No. 81 : The DC, Cachar checked the growth chart of children and found it satisfactory. But finding the Centre as deplorable, the DC, Cachar gave instruction for earthfilling works along with rooftop works to be taken up immediately.
4. The Deputy Commissioner, Cachar expressed displeasure over the absence of Head Teacher and Asst. Head Teacher of Tikalpar 57 number LP School during the visit of the DC, Cachar on 21st December 2021.
5. Bakery Unit : 2 nos. of Bakery Unit were visited and found to be satisfactory.
6. 14th Finance Commission works were also inspected and found satisfactory.
7. The Executive Engineer, PHE Silchar Division II was requested to look into the issue of drinking water supply under JJM.

Action : EE, , PHE Silchar Division II

The Deputy Commissioner, Cachar expressed her satisfaction on the successful Programme and appreciated **Smti. Aditi Nunisa, ALRS, Circle officer (A) & Nodal officer, Udharbond, Smti. Sushmita Dam, Block Development Officer, Udharbond Development Block and Shri Bappa Paul, A.E.,** for putting in their sincere efforts, which is note-worthy.

The meeting at Udharbond Block Office Auditorium was presided by Keerthi Jalli, IAS, Deputy Commissioner, Cachar. At the outset, she welcomed all the members present in the meeting and then started Department wise discussions which were recorded as follows:

1. **PWD NATIONAL HIGHWAY** : The Executive Engineer apprised the Deputy Commissioner about the various works undertaken by the Department and their present status. The DC enquired about whether Road safety device & road furniture provided by the Department had proven to be beneficial in reducing road accidents. The DC thereafter instructed the EE to conduct a survey regarding the utility of the devices in reducing road accidents and submit a report. Regarding Silchar bypass from ISBT to Sonabarighat work, the EE told the DC, Cachar that the work would be completed by 31 January 2022. Regarding poor plantation along the Highways, the DC instructed the EE to sent a proposal to the DC, Cachar in this connection.

Action : EE, PWD National Highway

2. **PWD BUILDING** : The DC, Cachar instructed the EE, PWD Building to expedite and finish the works of Model Degree College, Borkhola positively by March 2022. Regarding Repairing / Renovation of Teacher's Training College, Silchar, the EE apprised the DC that work is going on priority basis and would be completed soon. Asking to explain the slow progress of construction of New School Bldg. for Secondary Section in existing upper primary school at Jorkhal Tribal M.E. School in Cachar District under RMSA, Assam (Package No. 3) (2016-17), the DC, Cachar instructed the EE, PWD Building to give a showcase notice to the Contractor. On enquiry by the DC, Cachar about the pending works of Establishment of Cultural Research Centre at Assam University, Silchar, the EE informed the House that there were some land issues involved

to which the DC requested to expedite and start work in some other land if the present land was not feasible. Regarding the works of Dental College, the DC, Cachar requested the EE to provide estimates of the boundary wall of the whole Dental College. On being asked about the slow progress of work (37%) the EE apprised the DC that the Contractor was not showing interest in starting the work. The DC instructed the EE to give showcase to the Contractor and also suggested to go for re-tender if necessary. On construction of 4 nos. of Model High Schools in 4 different locations in Tea Garden areas, the DC, Cachar gave instruction for the Inspector of Schools & the DEEO to get involved as part of the Monitoring Committee and a showcase notice to be issued to the District Sports Officer to stop work on Youth Hostel. Further, the IS was also instructed to take over Monierkhal Tea Estate Model High School which had been completed. On GAD Mini Secretariat works, the EE informed the House that the work for boundary wall would be completed by January 2022. The DC, Cachar expressed displeasure about the low quality of wood being used in the remodeling of Circuit House and requested the EE, PWD Building to look into the matter. Replying to the query of the DC, Cachar over the slow progress of work of construction of 2 (two) storied New Building in Cachar Treasury Premise, the EE said that the department had not received money from the Director of Treasuries. About the slow progress of work of Construction of Indoor Sports Stadium at Lakhipur, the EE informed the House that a notice have been given already to the Contractor to expedite work. The EE further informed the DC, Cachar that construction of New Auditorium cum District Library, would be started soon as soon as a minor issue of drawing is sorted out. Regarding Construction of New School Building at N.G. Sonai H.S. School, Sonai under MSDP 12th Plan, the EE, PWD Building informed the House that only toilet work was left and handover would be done by March 2022. Regarding release of funds for 4 nos. of Sadbhav Mandaps, the DC, Cachar requested the EE, PWD Building to sent a reminder to the Director, Char Areas Development Department. On the issue of 40 beded ICU at SMCH under CSR, the DC, Cachar instructed reminder to be issued for floating of tender by the Chief Engineer Office. Regarding building under occupation of CRPF for construction of Sadbhav Mandop at Sonai Block (HQ) under MSDP 12th Plan, the DC, Cachar gave her assurance of sorting out the issue and gave instruction to the EE, PWD Building to write a letter to her in this connection. The DC, Cachar requested the EE, PWD Building after reviewing the following progress reports of PWD Building submitted by the Executive Engineer.

Sl. No.	Year	Name of Project / Works	Tender Value (Rs)	Up-to-date Progress report (in%)	Up-to-date Financial progress (in Rs.)	Target date of completion	Remarks
		HIGHER EDUCATION					
1	2020-21	Upgradation of existing Degree Colleges to Model Degree Colleges under RUSA, Assam" (Nehru College, Cachar Dist.)	31987800.00	32%	22.00 (L)	28.02.2022	Work is in progress
		TECHNICAL EDUCATION (Polytechnic)					
2	2020-21	Construction of Boundary wall around the Institute Campus of Silchar Polytechnic, Silchar	22552554.00	42%		31.03.2022	Work is in progress
3	2017-18	Construction of Women Hostel of Silchar Polytechnic at Meherpur Silchar	96.30 L	92%		01.01.2022	Work is in progress
		EDUCATION DEPT. (TEA GARDEN AREAS)					
4	2020-21	Construction of Model High School for Tea Garden Area in Assam at - Borjalenga Tea Estate in Cachar Dist.	20442800.00	67%	28.98 (L)	31.01.2022	Foundation stone laid on 01.11.2020. Work is in progress

5		Haticherra Tea Estate in Cachar Dist.		67%			Foundation stone laid on 01.11.2020. Work is in progress
6		Itachora Tea Estate in Cachar Dist.	10686643.00	85%	32.94 (L)		Foundation stone laid on 01.11.2020. Work is in progress
JUDICIAL (CACHAR DISTRICT)							
7	2017-18	Construction of two storied RCC Building for the Judicial Court Buildings of the SDJM & Brick boundary wall at Lakhipur at Cachar District	27995887.00	97%	181.97 (L)	30.11.2021	Work is in progress. Work order for external electrification not received yet, hence test of lift could not be done
8	2020-21	Construction of single storied RCC building (three storied foundation provision) for the Grade-III Judicial Officers Quarter (twin type) of the SDJM & brick boundary wall at Lakhipur (Pailapool) of Cachar District	8421733.75	1%		--	As per order of S.E. SBC, Silchar, work withdrawn. Estimate for balance work under preparation
9	2017-18	Construction of 3rd & 4th floor in the New RCC Judicial Court Building under Construction at Silchar, Cachar	88576766.00	5%		31.03.2023	Work is in progress
10	2020-21	Repairing/Renovation of Additional Court Building (Both Ground and 1st Floor) at Silchar	10228011.81	25%		31.03.2022	Work is in progress

		TAXES DEPTT.					
11	2015-16	Construction of 2 (two) storied RCC Building with 3 (three) storied foundation for Office of the Assistant Commissioner of Taxes at Annapurna Ghat, Silchar (Balance work)	18166000.00	77%	33.726 (L)	31.03.2022	Work is in progress
		GAD					
12	2019-20	Establishment of Mini Secretariat at Barak Valley, Silchar (Land Development and Retaining cum boundary wall)	40550000.00	85%	296.98 (L)	31.01.2022	Work is in progress
		MSDP (MODEL RESIDENTIAL SCHOOL)					

20	2017-18	Construction of RCC Inspection Banglow (Ground floor) with 3 (three) storied foundation at PWD Campus, Silchar	11045135.00	86%	39.29 (L)	31.01.2022	Work is in progress.
21	2017-18	Construction of RCC (G+2) storied Office Building for accommodation of Addl. Chief Engineer, PWRD, Barak Valley, Assam at First floor & Executive Engineer, PWD, Silchar Bldg. Division, Silchar at Second floor including Car parking at Ground floor, PWD, Road in Cachar District	21250000.00	66%	115.71 (L)	31.03.2022	Work is in progress.

		CM's Special Package for Barak Valley during 2013-14					
22	2013-14	Construction of Auditorium at Swadin Bazar including Land development	8296000.00	48.5%	33.1505 (L)		Work temporarily stopped. Contractor asked to resume the work immediately
23	2013-14	Construction of (i) Boy's Hostel at Katigorah Part-III (Cheragi Bazar) at Dag No. 64, Patta No.8.	14847385.00	30%	23.11 (L)		Work temporarily stopped by the contractor. Demand submitted for Rs.2574526.00 on 18.01.18. Contractor asked to resume the work of at Sl. No. (i) & (ii) Contractor asked to resume the work
		(ii) Construction of Community Hall at Kalain H.S. School at Katigorah		65%			
		(iii) Construction of Tintikri Community Hall at Katigorah @Rs.50.00 Lakh each under CM's Special Package for Barak Valley (Phase-II) during 2014-15		30%			
24	2013-14	Upgradation of SC/SD/PHC to Community Health Centre (Phase-I) in Barak Valley under CM's Special Package at Dholai PHC in Cachar District under Annual Plan 2013-14	31416994.00	88%	13.51 (L)		Work is in progress Demand for Rs.14542960.00 submitted on 01.12.17
25	2013-14	Upgradation of SC/SD/PHC to Community Health Centre (Phase-I) in Barak Valley under CM's Special Package at Madhura SC in Cachar District under Annual Plan 2013-14 (Package No. CHC-5)	31480822.00	19%			Work temporarily stopped by the contractor due to non receipt of payment .Demand for Rs.6092398.00 submitted on 28.10.16.
26	2013-14	Upgradation of SC/SD/PHC to Community Health Centre (Phase-I) in Barak Valley under CM's Special Package at Nutan Ramnagar PHC in Cachar District under Annual Plan 2013-14	31479910.00	20.5%			Work temporarily stopped by the contractor due to non receipt of payment. Demand for Rs.6383144.00 submitted on 28.10.16

27	2013-14	Upgradation of SC/SD/PHC to Community Health Centre (Phase-I) in Barak Valley under CM's Special Package at Niz Rupaibali SC in Cachar District under Annual Plan 2013-14 (Package No. CHC-2)	31297876.00					Foundation stone laid. Work yet to be started due to Land dispute and under subjudice
----	---------	---	-------------	--	--	--	--	--

		UNDER TNEIF (SMCH)						
28		New Construction work at Silchar Medical College & Hospital, Silchar under TEJASVI NAVADHITAM-ASTU EDU-INFRA FUND (TNEIF) for under SOPD-ODS for the year 2017-18- Repair / Renovation work of SMCH Gr-A. Retrofitting of Hospital Building	Rs.9.07 Cr.	99.30%	788.65986 (L)	31.12.2021		Work is in progress. Contractor asked to complete immediately
29		Repair / Renovation work of SMCH Gr-B. Repair/Renovation of Hospital Building	Rs.5.42 Cr.	95%	32266457/-	31.12.2021		Work is in progress
30		120 seated PG Hostel, Provision for G+4	67133651.00	87%	14830984/-	31.01.2022		Work is in progress
31	2017-18	100 seated Internee Hostel, Provision for G+3	53408362.00					Due to change of site of the work delay in submission of final Soil Testing report and subsequently delay in receiving approved drawing. Now contractor as the working period is over contractor is not interested to do the work without escalation report submitted to the Chief Engineer, PWD, Bldg. Assam for is instruction
32		100 seated Nurses Hostel, Provision for G+3	53408362.00	75%	4194541/-	31.03.2022		Work is in progress
33		50 seated Resident Doctors Hostel, Provision for G+3	66291298.00	94%	16173683/-	31.01.2022		Work is in progress.
34	2018-19	Construction works at Silchar Medical College & Hospital, Silchar for increase of MBBS Seats from 100 to 150	429860246.00	35%		31.03.2022		Work is in progress
35	2019-20	Construction of 500 bedded Emergency Hospital in Silchar Medical College & Hospital, Silchar under SOPD-ODS for the FY 2019-20	950909000.00	21%	133.71 (L)	31.03.2022		Work is in progress

		UNDER M.S.D.P. (NEW SCHOOL BUILDING)					
36	2017-18	Construction of New School Building at J.C. Girls High School under MSDP 12th Plan	137.28 (L)	92%	4216133/-	31.12.2021	Work is in progress
37	2017-18	Construction of G+1 New School Building at Bam Bidyapith under MSDP 12th Plan	137.68 (L)	45%	2844782/-	31.03.2022	Work is in progress.
38	2017-18	Construction of New School at Dungripar Dayal M.E. School (Excluding Boundary wall) under MSDP 12th Plan	138.42 (L)	22%	2912539/-	31.03.2022	Work temporarily stopped by the contractor. Contractor has informed that, work will be resumed soon
39	2017-18	Construction of Science Labortory including Construction of Auditorium Hall and Boundary wall at R.G.C. H.S. School, Borkhola under MSDP 12th Plan	4944386.00	16%	775496/-	31.03.2022	1) Science Laboratory Completed & handed over. 2) Final notice given to contractor to resume work

		JAIL (CACHAR DIST.)					
40	2016-17	Construction of Addl. Double storied RCC Barrack for 150 inmates at Central Jail, Silchar	12533489.00	44%	49.04 (L)	31.03.2022	Work temporary stopped by the contractor. Contractor is asked to resume the work
		ITI SRIKONA					
41	2018-19	Repairing Renovation of Old Building and also for new Building for I.T.I.Srikona for the financial year 2018-19	9861111.00	43%		31.03.2022	Work is in progress
		MPLADS FUND					
42	2019-20	Construction of Youth Hostel at Silchar (Ground floor) of RCC (G+2) storied Building	4966348.00				As per instruction of the Chief Engineer, Building, withdrawal of work is under process. Revised estimate considering office space for Dist. Sports Officer in addition to Youth Hostel is under process

		UNDER M.S.D.P. (I.T.I.)					
--	--	--------------------------------	--	--	--	--	--

		Construction of Proposed I.T.I. at Sonai under MSDP in Cachar District	334.734 (L)	55%	177.14274 (L)		Work is withdrawn from the contractor vide letter No. Bldg/TB/MSDP/HKD/18/10443 dt.07.03.2020. 1) Academic Building - Civil & Electrical works 85% completed. 2) A portion of Boundary wall except painting complete 3) Estimate for balance work under progress
43	2013-14	External electrification	2792450.00	53.46%	14.928 (L)		As reported by the Asstt. Executive Engineer, PWD, Silchar Electrical Sub-Division, Silchar 1) The External Electrification work of Sonai has not been withdrawn from the Electrical Contractor M/S. Monis Enterprise 2) The Transformer was brought at the site by the Electrical contractor in the year 2017, but due to non completion of the Civil works at that time, the connection was not been able to be done by the contractor and since the site is a theft prone area, the contractor removed the items and kept the materials under his custody till date and will be installed and commissioned when the Civil works will be completed. A declaration in this regard was given by the contractor
		UNDER BMDC					
44	2013-14	Construction of Community Hall (First floor) and Toilet Block at Bagadhar, Chencoorie Road, Silchar under BMDC for the year 2013-14	4468923.00	65%	19.00 (L)	31.03.2022	Work is temporarily stopped by the contractor due to non-receipt of payment and asked to resume work
45		Construction of Brick boundary wall and approach road		55%		31.03.2022	Work is temporarily stopped by the contractor due to non-receipt of payment. Contractor asked to resume the work

Action : EE, PWD Building

3. **PWRD LAKHIPUR** : The Executive Engineer, Lakhipur apprised the House on the progress made by his department stating that for PMGSY Phase I (2008-09) 2 nos. had been completed and 2 nos. were ongoing and the bridge work would be completed by February 2022. Regarding 2014-15 CM Special Packages, against 2 sanctioned schemes, 1 had been completed and 1 was ongoing which would be completed by January 2022. Regarding the sanctioned work under 5th Assam Finance Commission, the EE informed the DC, Cachar that it would be completed by January/February 2022. The Deputy Commissioner instructed the Executive Engineer, PWRD Lakhipur to expedite all the pending works.

Action : EE, PWRD Lakhipur

4. **PWRD SILCHAR & UDHARBOND** : The Executive Engineer apprised the Deputy Commissioner, Cachar about the Vivekanda Bhawan outlet work stating that estimates had been sent and work shall be started soon as soon as it arrive. Regarding PMGSY works, the EE stated that they would be completed by February 2022. RIDF-NABARD works would be completed by May 2022, SOPD-G (2019-20) works by March 2022 and SOPD-ODS works by February 2022. Regarding Conversion of 1000 Nos of SPT Br. To

RCC Br.(2017-18), the EE informed the House that they would be completed by February 2022. In respect of survey of Silchar-Retzawl, the EE appraised the DC that a big amount would be needed for the survey. Regarding the alternate road proposal for Airport, the EE informed that estimates have been submitted and work would be started soon and there would also be a meeting in this regard at New Delhi. The DC, Cachar requested to expedite.

Action : EE, PWRD Silchar & Udharbond

5. **KHASPUR** : The District Development Commissioner, Cachar informed the House that after visiting Khaspur, the ancient capital of the Kachari kingdom, the Hon'ble Chief Minister had given instruction that the place should be developed to promote tourism. Hence, all departments were requested to take up some projects like road development projects to boost the tourism prospects of the place.

Action : All Departmental Heads

6. **PWRD DHOLAI & SONAI** : The District Development Commissioner, Cachar informed the Executive Engineer, PWRD Dholai & Sonai that NABARD was not satisfied with the ongoing works under RIDF and instructed the Executive Engineer to work more if further funds is required. Regarding APART Market Linkages, the EE appraised the DC, Cachar that the work was almost done and would be completed soon.

Action : EE, PWRD Dholai & Sonai

7. **PWRD BORKHOLA & KATIGORAH** : The Executive Engineer, Borkhola & Katigora informed the House that ongoing schemes under PMGSY would be completed by March 2022 while work of conversion of 1000 Nos of SPT Br. To RCC Br. would be completed by January 2022. The DC, Cachar was appraised about a land issue regarding construction of Thalmarpar Road to South Manikpur.(Pkg. No.SE/SIL/SOPD/G/14). The DC, Cachar assured that a public meeting would be held in this regard soon. Regarding ongoing BADP schemes, the DC, Cachar requested the EE to expedite.

Action : EE, PWRD Borkhola & Katigora

8. **SILCHAR WATER RESOURCES** : The DC, Cachar was informed that all ongoing schemes under CM's Package and NABARD would be completed by January 2022. Under SOPD-FDR, regarding slow progress of work of Reconstruction of flood embankment along L/B of Barak from Uttarkrishnapur to Tarapur at Bethukandi area of Silchar Town including protection works, the EE appraised the House that there was a delay because of a problem which would be sorted soon and the target for completion had been set for March 2022 while the dyke work of Shibbari area would be completed by March 2022 as informed by the contractor. The DC, Cachar requested to expedite.

Action : EE, Silchar Water Resource

9. **AGRICULTURE** : The District Agriculture Officer, Cachar informed the DC, Cachar that deletion of ineligible names under PM-KISAN was done and 1473 were found to be eligible. 5 nos. of Shallow Tubewells schemes were pending and demonstration was going on for APART while the Sprinklers target of 900 had been achieved.

Action : DAO, Cachar

10. **AGRICULTURE ENGINEERING** : The Chair was informed that the work of Construction of Soil Testing, Quality Control and Input Testing Laboratory Building at Silchar under RIDF, NABARD would be completed by January, 2022 while application collection was in process for Distribution of Mini Rice Mill @30% Subsidy under CMSGUY.

Action : EE, Agriculture Engineering, Cachar

11. **PHE SILCHAR DIVISION I** : The Executive Engineer, PHE SILCHAR DIVISION I appraised the DC, Cachar that 349 nos. of FHTC schemes was allotted out of which 333 nos. was in progress. On being enquired by the DC, Cachar about the reason of some of the of schemes whose total progress was 0-15%, the EE answered that there were some

problems like source problems, land allotment problems etc. The DC, Cachar instructed the Executive Engineer, PHE Silchar Division I to write a letter to the office of the DC, Cachar in this connection.

Action : EE, PHE Silchar Division I, Cachar

12. **HAILAKANDI DISTRICT TERRITORIAL ROAD DIVISION** : The Executive Engineer, Hailakandi District Territorial Road Division apprised the DC, Cachar that the work of Balance work of "Construction of Road from Burnee Bress T.E. To Chencoorie P.W.D. Road via Alambag, Cengduar and Alaine including Cross Drainage works and Routine Maintenance of the works for five years under PMCSY (Regular)for 2007-08 (Phase-VIII). Package No.- AS- 03 71." Could not be completed yet because of the Contractor for which a notice has been sent. The DC, Cachar instructed to expedite and complete it by March 2022. Improvement & Upgradation of Srikona Mohanpur Road would be completed by February 2022 while work had been started for Borjalenga Road. The Deputy Commissioner, Cachar requested the Executive Engineer to expedite all ongoing schemes.

Action : EE, Hailakandi District Territorial Road Division

13. **URBAN WATER SUPPLY** : The Deputy Commissioner, Cachar expressed displeasure over the poor progress of AMRUT Mission and necessitated a meeting of Urban Water Supply Department with the DC, Cachar on 12th January, 2022.

Action : EE, Urban Water Supply and Sewerage Board

14. **SERICULTURE** : The Deputy Commissioner, Cachar gave strict instruction to the Additional Director of Sericulture, Cachar to utilize the available manpower and work seriously to get results and action would be initiated if progress is slow.

Action : Additional Director of Sericulture, Cachar

15. **FISHERY** : The Deputy Commissioner, Cachar requested the District Fishery Development Officer, Cachar to ensure Cachar remains at the top position in respect of fish production in Assam. Regarding the Fish Training Centre, the DC, Cachar requested the DFDO to prepare estimates in collaboration with Irrigation, Dholai & Sonai. On being asked whether any help was required, the DFDO requested the DC, Cachar for an additional fund of Rs. 5 lakhs.

Action : DFDO, EE, Irrigation, Dholai & Sonai

16. **APART** : The Deputy Commissioner, Cachar gave instruction that for smooth implementation of APART schemes, all concerned departments are required to take clearance from the Fishery Department for any projects related with Fishery.

Action: DFDO, All Concerned Departments

17. **APDCL** : The Chief Executive Officer, Cachar Electrical Circle, APDCL, Cachar apprised the DC, Cachar about the ongoing works undertaken by the Department. The Deputy Commissioner, Cachar requested to expedite after reviewing the following progress report submitted by the Department.



Deen Dayal Upadhyaya Gram Jyoti Yojana (DDUGJY)-New

Description of work: Electrification of un-electrified Household

- **Electrification of 42848 nos. of un-electrified households in the District of Cachar are going on & is targeted to be completed within 31st Dec'21.**
- **To achieve the target, all possible measures have been taken to erect 7.5 mtr, 8.5 mtr Psc poles, stringing of HT lines & LT ABC, Installation of 25kva & 63 kva DTRs & releasing of household connections.**
- **Due to shortage of materials mainly Psc poles in Silchar area, contractors are purchasing poles even from Alipurduar, West Bengal, Nagaon & Upper Assam which are delaying the progress.**
- **Till today around 2000 nos. of connections has been released to individual households under Cachar Electrical Circle.**

SAUBHAGYA

ELECTRIFICATION OF UN-ELECTRIFIED HOUSEHOLD (HHS)

- 60,160 Nos. of Households(Hhs) have been electrified under Cachar District.

ELECTRIFICATION OF ANGANWADI CENTRE & PRIMARY SCHOOL

- 1140 nos. of Anganwadi Centres & 416 nos. of Primary schools are proposed to be electrified under Cachar Electrical Circle.
- Survey works are going on for Electrification of AWC & PS & till today 55 nos. of AWC & PS have been electrified.
- The targeted date of completion for electrification of AWC & PS is 31st Jan'22.

AIIB (ASSIAN INFRASTRUCTURE DEVELOPMENT BANK) Scheme

- 10 nos. of 33/11 kV sub-stations are proposed to be installed in below mentioned locations under Cachar Electrical Circle. Survey along with soil testing worksre going on in all the locations.
- 1] 2*5 MVA, Binnakandi Sub-Station.
- 2] 2*5 MVA, Hatichara Sub-Station.
- 3] 2*5 MVA, Silcoorie Sub-Station.

AIIB (ASSIAN INFRASTRUCTURE DEVELOPMENT BANK) Scheme

- 4. 2*5 MVA, Dwarbond Sub-Station
- 5. 2*5 MVA, Sonai Road Sub-Station
- 6. 2*5 MVA, Palonghat Sub-Station
- 7. 2*5MVA, Pailapool Sub-sation
- 8. 2*5 MVA, Kathal Road Sub-station
- 9. 2*5 MVA, Rajpur Sub-station
- 10. 2*5 MVA, Industrial Estate Chirukandi Sub-Station

Action : AGM, APDCL

18. HANDLOOM & TEXTILE

Up-to date Status Report of Ongoing Scheme / Projects under Handloom & Textiles

Sl. No.	Name of the Scheme/Project	Brief information of the Scheme	Target		Amount released	Achievement		Remarks
			Physical	Financial		Physical	Financial	
01.	Singerband Cluster Development Project of Handloom Cluster Development Programme (HCDP) under SOPD-G for the year 2018-19 (General area).	Training for skill up-gradation, Design Development, supply of improved Looms, Stipend to beneficiary Weavers, Construction of Common Work shed etc.	360 Nos.	Rs. 66.66 Lakhs	Rs. 66.66 Lakhs	180 Nos.	Rs 56.1039 Lakhs	Implementation of all the component of the project completed except Construction of 03 Nos. individual W/shed, remuneration of CDE & Designer and other excess amount of Loom & Accessories (waiting for higher authority instruction).
02.	Singerband Cluster Development Project of Handloom Cluster Development Programme (HCDP) under SOPD-G for the year 2019-20.	Training for skill up-gradation, supply of improved Looms, Stipend to beneficiary Weavers, Construction of Common Workshed etc.	360 Nos.	Rs. 66.66 Lakhs	Rs. 40.00 Lakhs	40 Nos.	Rs. 12.60 Lakhs	Skill Up-gradation Training programme on Weaving for 1 st and 2 nd batch completed and the 3 rd batch training is going on and Buyer Seller Meet and District Level Fair/ Exhibition Completed.
03.	Income Generation Intervention to	Distribution of Loom & Accessories as	300 Nos. (@ 50 Nos. per LAC X 06 Nos. LAC)			300 Nos.	—	Loom & Accessories centrally procured by the Directorate of

Handloom Weavers Working in the Weavers Extension Service Unit of the Directorate of Handloom & Textiles, Assam for the Year 2020-21.	Grants-in-aid (@ Rs.25,000/- per Loom) and Working Capital (@ Rs.5,000/- per beneficiary).	Silchar L.A.C. /W.E.S.U.	Rs.15.00 Lakhs	NIL		Handloom & Textiles, Assam, Guwahati-I and distribution of 300 Nos. of Loom & Accessories to the beneficiary Weavers completed.
		Sonai L.A.C./ W.E.S.U.	Rs.15.00 Lakhs	NIL		
		Dholai L.A.C. /W.E.S.U.	Rs.15.00 Lakhs	NIL		
		Udharbond L.A.C./ W.E.S.U.	Rs.15.00 Lakhs	NIL		

Action : Assistant Director, Handloom & Textile, Cachar


19. ACTION POINTS & MONITORABLE TARGETS : The District Development Commissioner, Cachar reminded the Departmental Heads that as per the decisions taken in the DCs Conference held at Diphu, the Action Taken Report to be uploaded in e-samiksha portal and Monitorable Targets Achievement Report to be forwarded to the Joint Secretary, Transformation & Development Department have to be sent every month to the office of the Deputy Commissioner, T & D Branch, Silchar.

Action : All Department Heads

20. DISTRICT TEMPLATE : The District Development Commissioner, Cachar instructed the Departmental Heads to send their District Template for Schematic Information to be forwarded to the Office of the Chief Secretary positively by 10 January 2022.

Action : All Department Heads

At the concluding part, the Deputy Commissioner, Cachar informed all the Departmental Heads that a night stay program had been arranged by the Block Development Officer, Udharbond at Salganga as part of a public-district administration interaction initiative and requested all present to be present for the same.



 (Keerthi Jalli, IAS)
 Deputy Commissioner,
 Cachar, Silchar

Memo No. CDP (Plan). 3/2013-14/Pt/44

Dated, Silchar, the 22nd December' 2021.

Copy forwarded for favour of information and necessary action to: -

1. The Principal Secretary to the Govt. of Assam, Transformation & Development Department, 'D' Block, 4th Floor, New Sectt. Building, Assam Sachivalaya, Dispur Guwahati-781006.
2. The Principal Secretary to the Hon'ble Chief Minister, Assam, Chief Minister's Secretariat, Dispur, Guwahati - 781006.
3. The Divisional Commissioner, Barak Valley Division, Assam, Silchar - 788001.
4. The Director, (DCP), Transformation & Development Department, Dispur, Guwahati - 781006.
5. The Director, Evaluation & Monitoring Division, 'F' Block, 4th Floor, New Staff. Building, Assam Sachivalaya, Dispur Guwahati-781006.
6. All Addl. Deputy Commissioners of Cachar District.
7. The Sub Divisional Officer (Civil), Lakhimpur - 788103, Cachar.
8. The Sub Divisional Officer (Sadar) and i/c. Nazarat Branch, O/o. the Deputy Commissioner, Cachar, Silchar - 788 001.
9. All members of District Development Committee, Cachar.
10. All Circle Officers of Cachar District.
11. The P.A. to the Deputy Commissioner, Cachar, Silchar.
12. The District Informatics Officer, NIC, DC's Office, Silchar with the request to upload the same in the website.


 (Rajib Roy, ACS)
 District Development Commissioner,
 Cachar, Silchar