
Subject Minutes of the Meeting of District Development Committee,
Cachar

Date & Time 12 September 2023, 11:30 AM

Venue New Conference Hall of the District Commissioner, Cachar
Participants Annexure-I
Absentees  
Fund Receipt and
Utilization Annexure-II
Physical Progress. Annexure-III

 
The meeting was chaired by Shri Rajib Roy, ACS, District Development Commissioner, Cachar

The decisions of the meetings are as follows: Category – A :
Department specific:
Sl.
No.

SectorSector AdministrativeAdministrative
DepartmentDepartment

Scheme/Project/Scheme/Project/
ProgrammeProgramme

Decision/Action              Decision/Action              
toto be taken be taken

AgencyAgency
responsibleresponsible
& Timeline& Timeline

1 Economic
Development

Agriculture i. PM-KISAN
 

 i) Instructed DAO to
increase the achievement
of PM- KISAN as the
achievement is only 31390
nos. against the target of
107662 nos. in CM
DASHBOARD Portal
ii) The DAO, Cachar
informed that the
proposed site at Lakhipur
for the construction of the
ADO office building was
discussed.
 
It was noted that there is
an existing BDO (Block
Development Officer)
quarter on the site that
needs to be dismantled
before commencing the
construction work.
 
After a thorough
discussion, it was decided
to proceed with the
dismantling of the existing
BDO quarter to make way
for the ADO office
building.
 
The urgency of the project
was emphasized, and it
was agreed to commence
the construction work at
the earliest possible date
 
 

The DAO,
Cachar

2 Economic
Development

Animal    
Husbandary
& Veterniary

i. Poultry
Farming
(NLM).

ii. Distribution of
Goat(NLM)

i) Directed the DVO to
provide loans to person
interested in poultry
farming.

ii) Directed to complete
distribution of goat under
NLM by October 25, 2023.

 

The DVO,
Cachar

th 
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3 Economic

Development
Handloom &
Textiles

i) Weavers MUDRA
Scheme.

i) Directed to expedite
the awareness about the
scheme among the
weavers.

The Asst.
Director,
Cachar

4 Economic
Development

Sericulture i)Muga Mission i) Asst. Director,
Sericulture informed that
124 beneficiaries have
been selected and out of
124 beneficiaries, financial
support of 5 nos. of
beneficiaries is under
process.
  The DDC instructed to
start the financial support
for remaining 119
beneficiaries too.
 

The Asst.
Director,
Cachar

5 Reforms,
Governance
Facilitation
&
Regulation

Administrative
Reforms &
Training

 i) Construction of
Training Centre for
Grade III& IV staff
for govt. of Assam at
Silchar.

The DDC, Cachar
instructed Executive
Engineer, PWD(B)  to
expedite all the ongoing
works after reviewing the
progress reports
submitted by the Dept.

The
Executive
Engineer,
PWD(B),
Cachar

6 Reforms,
Governance
Facilitation
&
Regulation

Excise i)Revenue
Generation

i)Supt. Of Excise informed
that revenue collected till
September 2023 is Rs. 77
Cr. for current financial
year.
The DDC instructed the
Supt. Of Excise to work
on generating higher
revenue and also raid
some illegal liquor shop to
achieve the target of
220.99 Cr. set by CM
DASHBOARD Portal.
 

The
Superintendent
of Excis.e

7 Infrastructure Irrigation  i)PMKSY-HKK-GW. The DDC, Cachar
instructed Executive
Engineer,Irrigation  to
verify the functionality of
ongoing schems such as
PMKSY-HKK-GW.

The
Executive
Engineer,
Irrigation

8 Economic
Development

Industries &
Commerce

i)PMEGP
ii)PMFME

i)The DDC, Cachar
instructed the General
Manager, DICC to include
more beneficiaries under
PMEGP Scheme and
directed to complete the
disbursement of loan
under the scheme by
September 30, 2023 and
and also consult with the
banks for pending loans.
ii) The DDC, Cachar
enquired the General
Manager, DICC about the
the funds and places for
the micro food processing
units.

The General
Manager, DICC

9 Infrastructure Housing
&Urban
Affairs

i)PMAY-HFA(U)
ii)PMAY-HFA(R)
 

i)Direction was given to
the  Deputy Director
t o check the overlapping
beneficiaries in rural and
urban areas and
subsequently start the
process of refund.

Deputy Director,
T&CP and
theCEO, Zilla
Parishad,
Cachar.
 

      

10 Economic
Development

Soil
Conservation

Cachar WDC-1
Upper Ghagra
PMKSY 2.0

DSCO iformed that out of
40 sanctioned scheme
under Cachar WDC-1
Upper Ghagra PMKSY
2.0, 21 nos. have been
completed.  The DDC
directed to complete

The DSCO,
Cachar
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remaining 19 schemes at
an early date.

11 Social Sector Sports i) Playfield
Development under
Chief Minister's
Samagra Gramya
Unnayan Yojana
Scheme 2017-
18.
ii)Khel Maharan

i) DDC instructed the
DSO, Cachar to speed up
the construction of
playgrounds under CM
Samagra Gramya
Unnayan Yojana Scheme.
ii)DDC also enquired
whether three committees
formed or not for the
upcoming Khel Maharan
2023-2024.

The DSO,
Cachar

12 Economic
Development

Fishery  i)PMMSY .The DDC, Cachar
instructed the DFDO to
expedite all the ongoing
work of PMMSY 2021-22,
2022-23.

The DFDO,
Cachar

13 Infrastructure Transport  The DTO informed that
revenue collected till
August 2023 is 26.35 Cr.
DDC directed to expedite
the revenue collection  to
achieve the target of CM
DASHBORD.
He also directed the DTO
to take necessary steps
for the management of
vehicles for the upcoming
Durga Puja 2023.
 

The DTO,
Cachar

14 Infrastructure Border
Protection &
Development

i)BADP .The DDC, Cachar
instructed the PWRD
Dholai and Sonai to
extend help to
Hawaithang Range Officer
to take action for land
demarcation.

PWD Silchar,
Sonai and
Dholai Building
Division

15 Infrastructure APDCL i)AIIB
ii) Construction of
Sub-Station.

The DDC directed the
AGM, APDCL recover the
pending dues of various
departments.
He also directed to
complete construction  of
Duwarbond, Palonghat
and Kathal Roads Sub-
station by Durga Puja
2023.
 

AGM, APDCL

16 Social Sector Health and
Family
welfare

i)Establishing 20
bedded wards closer to
the CHCs at Various
Places of Assam under
ECRP-II, NHM, Assam
on Turnkey Basis,
Group 5, 1No 20
bedded ward at CHCs
in Cachar District.

 
ii)Construction of
Community Health
Centre ( Model
Hospital including
residential quarters at
Chotomamda in
Cachar District under
NHM, Assam. ( repair,
Renovation and

The DDC, Cachar
instructed the Joint
Director, Health to
expedite works of all the
ongoing schemes under
Health Dept.

The Joint
Director,
Health,
Cachar.
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Balance work of
Chotomamda in
Cachar District.

 
iii)Construction of
BPHU At Dholai BPHC
in Cachar District for
FY 2022-23 under PM
ABHIM in Turnkey
Basis.

      
17 Infrastructure PHE  i) Jal Jeevan Mission The DDC, Cachar

instructed the
Executive
Engineer, PHE
Divsn I & II to
expedite all the
ongoing works
such as JJM.

The EE,
PHE Div-
I&II

18 Social Sector Women &
Child
Development

i) Model WCD(NIDA) The DDC, Cachar
instructed the
DSWO,Cachar to
start works of
Model AWC under
NIDA.

The DSWO,
Cachar

19 Infrastructue PWD(R)  i) PMGSY WORKS
ii) RIDF
iii) Signature Project
iv) Mukhya Mantrir
Pathnabikaran Achani.
v) Mukhya Mantrir Unnoto
Paki Path Nirman Achani
vi) Mukhya Mantrir Paki
Nirman Achani.

The DDC, Cachar
instructed the EE,
PWD(R) to
expedite all the
ongoing works .

The EE,
PWD(R)-
Silchar &
Udharbond,
TRD

20 Infrastructue PWD(B) i)Establishment of
Mini Secretariat
ii) Construction of
Integrated DC Office
for Cachar.
iii)Remodeling of
Circuit House
Building Cachar,
Silchar.
 

i)The EE, PWD(B)
a p p r i s e d the
construction works
of Mini Secretariat
is going smoothly
and will be
completed within
stipulated time.

The Executive
Engineer
PWD(B),
Cachar.

21 Economic
Development

PNRD i) MGNREGA (Current FY

ii)MGNREGA in Tea
Garden areas(Current FY

iii)No. of SHG under
ASRLM

i/ii) The DDC
directed to increase
the nos. of  person
days generation
under MGNREGA
particularly in tea
garden areas.
 
iii)The DDC,
Cachar instructed
the DPM, ASRLM,
Cachar to increase
the nos. of SHG
that already
disbursed loan in
current financial
year.

The CEO,
Cachar, Zilla
Parishad.
&
The DPM,
ASRLM

22 Finance
Planning

T&D i. Untied Fund
ii. CSR

i)Review the
progress of untied
fund for
inauguration of all
completed schemes
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of 2021-22

ii)Procurement of
ceiling fan for
school under NETC

Distribution of 1500
nos. of  ceiling fan
in 673 nos. of
school.

 

23 Social Sector  Welfare of
Minorities and
Development

i)PMJVK  
i)The DDC review
 the progress of
Model AWC in the
district.
 
He also directed to
submit the UC of
recently
constructed AWC
time to time

 The Member
Secretaries.

24 Finance
Planning

Finance
 

i. Orunodoi The Nodal Office
Orunodoi is
directed to take
action in respect of
failed beneficiaries
of Orunodoi in the
month of August

The District
Nodal Officer
, Orunodoi

25  Forest i. Amrit Brikshaya
Andolon

The DDC 
instructed all Head
of the Departments
to pass the
message to upload
all photos of
saplings planted
during Amrit
Brikshay Andolon in
September 17,
2023.  

 All Head of
Offices,
Cachar

26 Economic
Development

Horticulture
and Food
Processing
Dept.

  Instructed to verify
the Horticulture
scheme under NEC
and submit the
report.

The DAO,
Cachar. 

27 Reforms,
Governance,
facilitation and
& regulation

Information and
Public Relation
and Printing
and Stationery

 The DDC directed
DDIPRO to take
action for collection
of success stories
from the
departments so that
best scheme can
be highlighted in
the news paper.

 The Deputy
Director,
DIPRO,
Cachar

28 Social Sector Cultural Affairs  i) Khel Maharan(Sports
Event)
ii) Sanskrit
Maharan(Cultural Event)

The DDC informed
that the
Government has
approved to utilize
10 percent of
MLAADS Fund of
the Financial Year
2023-24 for
organizing Khel
Maharan (sports
Event) and Sanskrit
Maharan(Cultural
Event) in Revenue
villages for
identifying sports
and cultural talents.
 
He also enquired
DSO, Cachar about

 The Cultural
Development
Officer,
Cachar
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the various football
matches organized
at village and LAC
level.  
 

The meeting ended with vote of thanks from the Chair.
 
 
 

District Development Commissioner
                  Cachar, Silchar

MemoMemo  NoNoTND-27/15/2023/TND-27/15/2023/114759-A   114759-A                                           Dated 20th  September,  2023 

 Copy to:

1. The Principal Secretary to the Govt. of Assam, Transformation & Development Department, Guwahati
for favour of kind information.

2. The Director (DCP), Transformation & Development Department, Guwahati for favour of kind
information.

3. The Addl. District Commissioner (All), Cachar for favour of information.
4. The Sub-Divisional Officer (Civil) Lakhipur – 788001.
5. The Circle Officer (All), Cachar for for favour of information.
6. All members present in the meeting.
7. The D.I.O., N.I.C., Cachar, Silchar with the request to upload the same in the website.
8. P.A. to the District Commissioner, Cachar for kind apprisal of the District Commissioner.

                                                                                                                       
                                                                                                                                 e-Signed        e-Signed

District Development Commissioner,
             Cachar, Silchar
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ANNEXURE-II

Total funds 
available for 
Scheme

Remarks

Central Share State Share Central Share State Share Central Share State Share Central Share State Share Central Share State Share Of Previous 
Year Of Current Year

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
1 CSS-ATMA AS-52 CSS - - - - 1255514 74153 1255514 74153 1329667 1135343(85%) - - 1135343 - 194324 Paid against Salary 

2 RKVY-RAFTAAR AS-09 CS - - - - 185600 1050000 185600 1050000 1235600 - - - - - 1235600
Against 7 number of Rice Mill , 

and 50 number of sprayer 
machine (12-16 lt Capacity)

3 PMKSY-PDMC AS-214 CS - - - - 201000 - 201000 - 201000 - - - - - 201000
4 PMFBY - SOPD - - - 165000 - - - 10000 175000 - 26830(15%) - - - 148170

5 DAO-MISC.A/C - - - - 126200 - 780100 - 780100 906300 - - - - - 906300

The amount of Rs. 780100.00 
received for PM-KISAN 

Saturation Programme. Rs 
106200 is under CMSGUY 

balance fund & Rs. 20000 is 
under PMFBY

6 Soil Health Card-NMSA AS- CS 466513 - - - - 466513 - - - - - 466513

7 APART(OPIU Agri) State 4246664 2599194 2599194 3508059 3337796(48%) Nil No Nil NA

Major unutilised fund is 
against supply of agri 

machineries made to Borkhola 
CHC payment of which is 

subject to clearance by the 
SPD & also salary of staff

8 Horticulture State 667495 374740 374740 579015 463220(44%) Nil No Nil NA

Sl.No Total funds 
available for 
Scheme

Remarks

Central Share State Share Central Share State Share Central Share State Share Central Share State Share Central Share State Share Of Previous 
Year

Of Current Year

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Admin 
Deptt.

Total funds 
available for 

Scheme
Central Share State Share Central Share State Share Central Share State Share Central Share State Share Central Share State Share Of Previous Year Of Current 

Year

2 3 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
Department 
of Housing 
& Urban 
Affairs

CIDF (Barak 
Valley 

Division.

Department of Housing & 
Urban Affairs

Master Plan of cachar 
district

NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA Works are 
going on.

Department 
of Housing 
& Urban 
Affairs

UIDF Barak valley Division PMAY(U) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA Work will be 
started very 
soon.

Total funds 
available for 
Scheme

Remarks

Central Share State Share Central Share State Share Central Share State Share Central Share State Share Central Share State Share Of Previous 
Year Of Current Year

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

1 FCS&CA, SilcharNFSA CSS/STATE 55620002 13893298 NIL NIL 55620002 13893298 55851995 13940108 NIL NIL NIL 6591022 Release of funds as received is 
under process

Total funds 
available for 
Scheme

Remarks

Central Share State Share Central Share State Share Central Share State Share Central Share State Share Central Share State Share Of Previous 
Year Of Current Year

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

1 FCS&CA, SilcharNFSA CSS/STATE 55620002 13893298 NIL NIL 55620002 13893298 55851995 13940108 NIL NIL NIL 6591022 Release of funds as received is 
under process

Central Share State Share Central Share State Share Central Share State Share Central Share State Share Central Share State Share Of Previous 
Year

Of Current Year

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

1 Handloom & 
Textile

NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL

Remarks

Central Share State Share Central Share State Share Central Share State Share Central Share State Share Central Share State Share Of Previous 
Year

Of Current Year

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
1 --- --- --- --- --- --- --- --- NIL --- --- --- --- --- --- --- --- --- ---
2 --- --- --- --- --- --- --- --- --- --- --- --- --- --- --- --- --- --- ---

Total funds 
available for 
Scheme

Remarks

Central Share State Share Central Share State Share Central Share State Share Central Share State Share Central Share State Share Of Previous 
Year Of Current Year

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

1 Irrigation
IS from Parkhai Nala at 
Badripar Area under AIBP 
2013-14 (AIBP)

_ _

28616940 3179660

_ _ _ _ 1768507

31796600
25159589
(87.91%)

2812140
(88.44%)

_ _ _ _ _

2 Irrigation

Installation of Tube Well 
Scheme under PMKSY-
HKKP Access to Ground 
Water (Phase-II) in Cachar 
District (PMKSY)

_ _

159160060.8 17684451.2

_ _ _ _ _ 1688791 176844512
160039400

(100%)
16121465
(91.16%) _ _ _ _ _

3 Irrigation
Bhubandhar FIS under AIBP 
2014-15 (AIBP) _ _ 44100000 4900000 _ _ _ _ 14817506 2368157 49000000 14573376

(33.04%)
1630019
(33.26%)

s  _ _ _ _

Total funds 
available for 

Scheme
Remarks

Central Share State Share Central Share State Share Central Share State Share Central Share State Share Central Share State Share Of Previous 
Year

Of Current Year

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
1 P&RD MGNREGA N/A N/A N/A N/A 3372.88 374.759 3372.88 374.759 N/A 100% 100% N/A N/A N/A N/A

PMAYG N/A N/A N/A N/A 16979.7225 0 16979.7225 0 0 100% 100% N/A N/A N/A N/A

Total funds 
available for 
Scheme

Remarks

Central Share State Share Central Share State Share Central Share State Share Central Share State Share Central Share State Share Of Previous 
Year Of Current Year

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

1 HTS ISDP DOC Govt. of ASSAM CSS DOS Govt. 
of ASSAM

DOS Govt. of 
ASSAM

DOS Govt. 
of ASSAM

DOS Govt. of ASSAM _ _ 1,63,55,549/- 10,00,000/- 1,63,55,549/- 100% 0% _ _ _ _
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

1 Model AWC  (NIDA-Phase 1) NA State

2 Model AWC (RIDF-Phase 1) NA State

3 SNP NA CSS NA NA NA NA 46393175 NA NA NA NA

4 Pradhan Mantri Matru 
Vandana Yojana

5 Poshan Ahiyaan NA CSS NA NA NA NA 1972000 NA NA
6 Beti Bachao Beti Padhao NA CSS NA NA NA NA 800000
7 OSC NA CSS NA NA NA NA 2031562

Total funds 
available for 

Scheme
Remarks

Central Share State Share Central Share State Share Central Share State Share Central Share State Share Central Share State 
Share

Of Previous 
Year

Of Current Year

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

1

PWRD,
Silchar &

Udharbond
T.R. Divn.

SOPD-G. 323.860 NIL 2023-24. NIL NIL.

2

PWRD,
Silchar &

Udharbond
T.R. Divn.

CRF 100.00000 NIL 2023-24. NIL NIL.

3

PWRD,
Silchar &

Udharbond
T.R. Divn.

PMGSY 120.86000 NIL 2023-24. NIL NIL.

Total funds 
available for 
Scheme

Remarks

Central Share State Share Central Share State Share Central Share State Share Central Share State Share Central Share State Share Of Previous 
Year Of Current Year

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

1 PWRD(Lakhipur) RIDF (NABARD) CS 0.00 0.00 - - - - 279.981 86.780 NIL 279.9813 
(100%)

86.780 NIL 366.76075 NIL NIL

2 PWRD PMGSY-III CS 0.00 - - - - - 96.12 0.00 NIL 96.12 (100%) - NIL 96.12 NIL NIL

3 PWRD Conversion of 1000 no. SPT 
Bridge to RCC Bridge

STATE - - - - - - - 69.77 NIL 69.77 (100%) - NIL 69.77 NIL NIL

4 PWRD CM Package STATE - - - - - - - 136.10 NIL - 136.10 NIL Submitted NIL NIL
Total funds 
available for 
Scheme (Rs. In 
Lakh)

Remarks

Central Share State Share Central Share State Share Central Share State Share Central Share State Share Central Share State Share Of Previous 
Year Of Current Year

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
1 RIDF CSS 133.37165 0.00 4178.2 100% Nil Yes Nil Nil
2 PMGSY CS 305.94687 0.00 1268.74 100% Nil Yes Nil Nil
3 State Fund State 570.57513 0.00 11597.96 100% Nil Yes Nil Nil

4 APART EAP 0.00 0.00 1125.53 Nil Nil Nil Nil Payment made from CE (EAP)

Total funds 
available for 
Scheme

Remarks

Central Share State Share Central Share State Share Central Share State Share Central Share State Share Central Share State Share Of Previous 
Year Of Current Year

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

1
Cachar Soil 
Conservatio
n Division

Cachar WDC-1 Upper Ghagra 
PMKSY 2.0 AS83 CSS N/A N/A

32.89205 (as 
on 1st April) 0 40 0 40 0 72.89205 70.31255 0 Nil 70.31255 Nil 2.5795

Central Share State Share Central Share State Share Central Share State Share Central Share State Share Central Share State Share Of Previous Year 
(Rs. In Lakh)

Of Current 
Year (Rs. In 

Lakh)
2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Silchar 
(PHE) 

Division 
No.I, Silchar

JJM/PHED
PFMS Code = 01.01 & 01.02
SLS Code = Not available CSS -- --
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A. For Schemes: Funds received.
Sl. No. Admin Dept. Name of Scheme (+ Implem-

entation Agency)
PFMS Code & SLS 

Code
Category 

CS/CSS/State/EAP 
etc.

Opening Balance With CNA/SNA/ 

Opening Balance With CNA/SNA/ 
Others- as applicable

Opening Balance with the District/ 
Council/Others-as applicable

Current Year Allocation to 
District*

Fund received in the 
current Year

Funds utilised- till now Amount 
& (% in the bracket)

Amount for which UCs 
are pending at the end 

of previous year

Utilisation 
Certificate 

submitted against 
total available funds 

Amount for which Ucs are RemarksOpening Balance with the District/ Current Year Allocation to Fund received in the Total funds 
available for 

Scheme

Funds utilised- till now Amount Amount for which UCs 
are pending at the end 

of previous year

S.No Admin Dept. Name of Scheme (+ Implem-
entation Agency)

PFMS Code & SLS 
Code

Category 
CS/CSS/State/EAP 

etc.

Amount for which UCs 
are pending at the end 

of previous year

Utilisation 
Certificate 

submitted against 
total available funds 
for the current year

Amount for which Ucs are 
prending as on date.

Category 
CS/CSS/State/EAP 

etc.

Opening Balance With CNA/SNA/ 
Others- as applicable

Opening Balance with the District/ 
Council/Others-as applicable

Current Year Allocation to 
District*

Fund received in the 
current Year

Funds utilised- till now Amount 
& (% in the bracket)

Utilisation 
Certificate 

submitted against 
total available funds 
for the current year

Amount for which Ucs are 
prending as on date.

Amount for which UCs 
are pending at the end 

of previous year

Utilisation 
Certificate 

submitted against 
total available funds 
for the current year

Amount for which Ucs are 
prending as on date.

Not Applicable 

A. For Schemes: Funds received.
S.No Admin Dept. Name of Scheme (+ Implem-

entation Agency)
PFMS Code & SLS 

Code

Funds utilised- till now Amount & (% in the 
bracket)

Amount for 
which UCs 
are pending 
at the end of 

previous 
year

Utilisation 
Certificate 

submitted against 
total available 
funds for the 
current year

Amount for which Ucs are prending as on 
date.

Name of 
Scheme (+ 

Inplementati
on Agency)

Admin Dept. Name of Scheme (+ 
Implem-entation 

Agency)

PFMS Code 
& SLS Code

Category 
CS/CSS/State/EAP 

etc.

Opening Balance With CNA/SNA/ 
Others- as applicable

Opening Balance with the 
District/ Council/Others-as 

applicable

Current Year Allocation to 
District*

Fund received in the current 
Year

Admin 
Dept.DICC

Name of Scheme (+ Implem-
entation Agency)

Department 
of 

Agriculture, 
DAO 

CACHAR

Monthly status of Fund receipt and utilisation for the Month of July,2023
A. For Schemes: Funds received.
S.No Admin Dept. Name of Scheme (+ Implem-

entation Agency)
PFMS Code & SLS 

Code
Category 

CS/CSS/State/EAP 
etc.

Opening Balance With CNA/SNA/ 
Others- as applicable

Opening Balance with the District/ 
Council/Others-as applicable

Current Year Allocation to 
District*

Fund received in the 
current Year

Funds utilised- till now Amount 
& (% in the bracket)

Amount for which UCs 
are pending at the end 

of previous year

Utilisation 
Certificate 

submitted against 
total available funds 
for the current year

Amount for which Ucs are 
pending as on date.

Monthly status of Fund receipt and utilisation for the Month of August Year 2023
A. For Schemes: Funds received.

Funds utilised- till now Amount Amount for which UCs 
are pending at the end 

of previous year

Utilisation 
Certificate 

submitted against 
total available funds 

Amount for which Ucs are 

Irr
ig

at
io

n 
D

ep
tt.

Opening Balance With CNA/SNA/ Opening Balance with the District/ Current Year Allocation to Fund received in the Total funds 
available for 

Scheme

PFMS Code & SLS 
Code

Category 
CS/CSS/State/EAP 

etc.

Opening Balance With CNA/SNA/ 
Others- as applicable

Opening Balance with the District/ 
Council/Others-as applicable

Current Year Allocation to 
District*

Fund received in the 
current Year

Funds utilised- till now Amount 
& (% in the bracket)

S.No Admin Dept.
Name of Scheme (+ Implem-

entation Agency)
PFMS Code & SLS 

Code

Category 
CS/CSS/State/EAP 

etc.

Fund received in the 
current Year

Funds utilised- till now Amount 
& (% in the bracket)

S.No Admin Dept.
Name of Scheme (+ Implem-

entation Agency)
PFMS Code & SLS 

Code

Category 
CS/CSS/State/EAP 

etc.

A. For Schemes: Funds received.
S.No Admin Dept. Name of Scheme (+ Implem-

entation Agency)
PFMS Code & SLS 

Code
Category 

CS/CSS/State/EAP 
etc.

Opening Balance With CNA/SNA/ 
Others- as applicable

Opening Balance with the District/ 
Council/Others-as applicable

Current Year Allocation to 
District*

Fund received in the 
current Year

Funds utilised- till now Amount 
& (% in the bracket)

Amount for which UCs 
are pending at the end 

of previous year

Utilisation 
Certificate 

submitted against 
total available funds 
for the current year

Amount for which Ucs are 
prending as on date.
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Amount for which UCs 
are pending at the end 

of previous year

Utilisation 
Certificate 

submitted against 
total available funds 
for the current year

Amount for which Ucs are 
prending as on date.

S.No Admin Dept. Name of Scheme (+ Implem-
entation Agency)

PFMS Code & SLS 
Code

Category 
CS/CSS/State/EAP 

etc.

Opening Balance With CNA/SNA/ 
Others- as applicable

Opening Balance with the District/ 
Council/Others-as applicable

Current Year Allocation to 
District*

Fund received in the 
current Year

Funds utilised- till now Amount 
& (% in the bracket)

Amount for which UCs 
are pending at the end 

of previous year

Utilisation 
Certificate 

submitted against 
total available funds 
for the current year

Amount for which Ucs are 
prending as on date.

Opening Balance With CNA/SNA/ 
Others- as applicable

Opening Balance with the District/ 
Council/Others-as applicable

Current Year Allocation to 
District*
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Opening Balance With CNA/SNA/ 
Others- as applicable

Opening Balance with the District/ 
Council/Others-as applicable

Amount for which Ucs are 
prending as on date.

S.
No Admin Dept.

800000 0
3121900 3121900 1090338 (35%)

Amount for which Ucs are 
prending as on date.

Current Year Allocation to 
District*

Fund received in the 
current Year

Funds utilised- till now Amount 
& (% in the bracket) Amount for which UCs 

are pending at the end 
of previous year

Utilisation 
Certificate 

submitted against 
total available funds 
for the current year

Name of 
Scheme 

(+ Implem-entation 
Agency)

PFMS Code & SLS 
Code

Category 
CS/CSS/State/EAP 

etc.

Dated as on 31.08.2023.

Sl. No Admin Dept. Name of Scheme (+ Implem-
entation Agency)

PFMS Code & SLS 
Code

Category 
CS/CSS/State/EAP 

etc.

Opening Balance With CNA/SNA/ 
Others- as applicable

Opening Balance with the District/ 
Council/Others-as applicable

Current Year Allocation to 
District*

Fund received in the 
current Year

Funds utilised- till now Amount 
& (% in the bracket)

Amount for which UCs 
are pending at the end 

of previous year

Utilisation 
Certificate 

submitted against 
total available funds 
for the current year

S.No Admin Dept. Name of Scheme (+ Implem-
entation Agency)

PFMS Code & SLS 
Code

Category 
CS/CSS/State/EAP 

etc.

Opening Balance With CNA/SNA/ 
Others- as applicable

Opening Balance with the District/ 
Council/Others-as applicable

Current Year Allocation to 
District*

Fund received in the 
current Year (Rs. In Lakh)

Funds utilised- till now Amount 
& (% in the bracket)

Amount for which UCs 
are pending at the end 

of previous year

Utilisation 
Certificate 

submitted against 
total available funds 
for the current year

Amount for which Ucs are 
prending as on date.

Admin Dept. Name of 
Scheme (+ 

Implem-
entation 

PFMS Code & SLS Code Category CS/CSS/ 
State/EAP etc.

Opening Balance With 

PWRD, 
Dholai & 

Sonai 
T.R.Division, 

 Dholai
A. For Schemes: Funds received.                                                                                                                                                                                                                                                                                                                                                       
S.No Admin Dept. Name of Scheme (+ Implem-

entation Agency)
PFMS Code & SLS 

Code
Category 

CS/CSS/State/EAP 
etc.

Opening Balance With CNA/SNA/ 
Others- as applicable

Opening Balance with the District/ 
Council/Others-as applicable

Current Year Allocation to 
District*

Fund received in the 
current Year

Funds utilised- till now Amount 
& (% in the bracket)

Amount for which UCs 
are pending at the end 

of previous year

Utilisation 
Certificate 

submitted against 
total available funds 
for the current year

Amount for which Ucs are 
pending as on date.

Amount for 
which UCs are 
pending at the 

end of previous 

Utilisation Certificate 
submitted against total 
available funds for the 

current year 

Amount for which Ucs are RemarksOpening Balance with the District/ Current Year Allocation to District* Fund received in the Total funds 
available for 
Scheme (Rs. 

In Lakh)

Funds utilised- till now 

B. Schemes for which no funds are received by the District/

S.No. Administrative Department Scheme Name Reasons Remarks if any
1

Department of Agriculture, DAO CACHAR

PM-KISAN(3624) FUND NOT RECEIVED YET Rs 780100.00 received  in Misc account shown above
2 NFSM(AS-10) FUND NOT RECEIVED YET
3 NFSM-OIL PALM(AS-199) FUND NOT RECEIVED YET
5 HMNEH(AS-51) FUND NOT RECEIVED YET

B. Schemes for which no funds are received by the District/Council: For( Please visit https://www.indiabudget.gov.in/index.php- and concernes Ministry / Department website to know the l ist of Central schemes of current and previous years)

S.No. Administrative Department (DICC) Scheme Name Reasons Remarks if any
Not Applicable 

B. Schemes for which no funds are received by the District/Council: For( Please visit https://www.indiabudget.gov.in/index.php- and concernes Ministry / Department website to know the l ist of Central schemes of current and previous years)

S.No. Administrative Department Scheme Name Reasons Remarks if any
Department of Housding & Urban Affairs. 1. Extension of Sanjoy market culvert under CIDF. Related expenditure will  be made by Chief Engineer , Technical Cell, DoHUA & work in progress

2. Construction of Box culvert at India club under CIDF Related expenditure will  be made by Chief Engineer , Technical Cell, DoHUA & work completed.
3. Road widening & providing heavy guard wall at Rangirkhal, Silchar Related expenditure will  be made by Chief Engineer , Technical Cell, DoHUA & work is in progress.

4. Footpath Cum Drain on NH-54 at different streches under CIDF. Related expenditure will  be made by Chief Engineer , Technical Cell, DoHUA & work will  be started soon.

Rs. in Lakh



ti

SOPD-G = Rs. 522.05985 Lakh.
RIDF(Central Share) = Rs. 185.53671 Lakh.
RIDF (State Share) = Rs. 174.98951 Lakh.

Sl. No

Administr
ative 

Departme
nt

Scheme Name Reasons Remarks if any

1
2

S.No.
Administrati

ve 
Department

Scheme Name Reasons Remarks if any

1
Water supply arrangement 

at 109 Nos. of Schools  
under JJM

Work completed in
FY 2021-22 and fund
sanctioned within
the same financial
year. However, due
to time crunch and
incomplete
verification of works
at District
administration, 70%
of Central share was
released to
contractors as per
the verbal order of
the then ADC JJM. The 
balance fund was
withdrawn due to
financial closing at
the end of March
2022. Thereafter,
proposals for 

2
Installation of spot sources 

under C.M.'s Budget 
Announcement,2019-20

Fund demand
submitted to the HQ
recently, awaiting
sanction

3

Augmentation of Silchar 
Town water supply scheme 

under SOPD (G) (C.M.'s 
special package for Barak 

Valley)

Revised A.A. 
proposal re-
submitted.

4 Greater Katigorah 
w/s/scheme under SOPD (G)

After completion of 
balance work, fund 

demand will  be 
placed.

5. Construction of convention centre at Silcoorie under UIDF. Related expenditure will  be made by Chief Engineer , Technical Cell, DoHUA & work will  be started soon.

B. Schemes for which no funds are received by the District/Council: For( Please visit https://www.indiabudget.gov.in/index.php- and concernes Ministry / Department website to know the l ist of Central schemes of current and previous years)

S.No. Administrative Department Scheme Name Reasons Remarks if any
1 FCS&CA
2
3

B. Schemes for which no funds are received by the District/Council: For( Please visit https://www.indiabudget.gov.in/index.php- and concernes Ministry / Department website to know the list of Central schemes of current and previous years)

S.No. Administrative Department Scheme Name Reasons Remarks if any
1 Fishery Department NIL NIL NIL

B. Schemes for which no funds are received by the District/Council: For( Please visit https://www.indiabudget.gov.in/index.php- and concernes Ministry / Department website to know the list of Central schemes of current and previous years)

S.No. Administrative Department Scheme Name Reasons Remarks if any
1 Handloom & Textile Singerband Cluster Development Project under HCDP, Under SOPD-G Fund not yet received from the Govt.

B. Schemes for which no funds are received by the District/Council: For( Please visit https://www.indiabudget.gov.in/index.php- and concernes Ministry / Department website to know the l ist of Central schemes of current and previous years)

S.No. Administrative Department Scheme Name Reasons Remarks if any
1 Irrigation Department(Borkhola) --- ---- ----

B. Schemes for which no funds are received by the District/Council: For( Please visit https://www.indiabudget.gov.in/index.php- and concernes Ministry / Department website to know the l ist of Central schemes of current and previous years)

S.No. Administrative Department Scheme Name Reasons Remarks if any
1 Irrigation(Dholai and Sonai) _ _ _
2 Irrigation _ _ _
3 Irrigation _ _ _

Annexure-B
B. Schemes for which no funds are received by the District/Council: For( Please visit https://www.indiabudget.gov.in/index.php- and concernes Ministry / Department website to know the l ist of Central schemes of current and previous years)

S.No. Administrative Department Scheme Name Reasons Remarks if any
1 P&RD N/A
2
3

B. Schemes for which no funds are received by the District/Council: For( Please visit https://www.indiabudget.gov.in/index.php- and concernes Ministry / Department website to know the l ist of Central schemes of current and previous years)

S.No. Administrative Department Scheme Name Reasons Remarks if any
1

PWRD, Dholai & Sonai Territorial Road Division,                  Dholai Nil2
3
4

B. Schemes for which no funds are received by the District/Council: For( Please visit https://www.indiabudget.gov.in/index.php- and concernes Ministry / Department website to know the l ist of Central schemes of current and previous years)

Sl.No. Administrative Department Scheme Name Reasons Remarks if any
1 PWRD(LAKHIPUR)- NIL - -

B. Schemes for which no funds are received by the District/Council: For( Please visit https://www.indiabudget.gov.in/index.php- and concernes Ministry / Department website to know the l ist of Central schemes of current and previous years)

S.No. Administrative Department Scheme Name Reasons Remarks if any
1

PWD (Roads). Silchar Demand submitted, but FOC not yet received.2
3

B. Schemes for which no funds are received by the District/Council: For( Please visit https://www.indiabudget.gov.in/index.php- and concernes Ministry / Department website to know the l ist of Central schemes of current and previous years)

S.No. Administrative Department Scheme Name Reasons Remarks if any
1 Handloom Textile & Sericulture Assam Silk Outreached Mission For Som plantation. No fund released yet 300 Nos Muga farmers approved
2 SILKSAMAGRA- 2 Ministry of Textile Govt. of India Under process in state govt. Proposal submitted for 2000 nos farmers
3

B. Schemes for which no funds are received by the District/ Council

Women & 
Child 

B. Schemes for which no funds are received by the District/Council: For( Please visit 

Silchar 
(PHE) 

Division 
No.I, Silchar



Physical Progress report
Annexure III

100% 75-99% 50-74% 25-49% 1-25% Not started
1 DAO, Cachar - Nil Nil Nil Nil Nil Nil Nil

100% 75-99% 50-74% 25-49% 1-25% Not started

PMEGP 
Physical  - 104 Nos.

 Financial  - 312 lacs. 

30.7% ( 32 
nos. 
sanctioned)

PMFME 325 Nos. 
1% ( 02 nos. 
sanctioned)

100% 75-99% 50-74% 25-49% 1-25% Not started Remarks

1 Fishery 
Department

PMMSY-Fish Hatchery 2 nos 85%

2 PMMSY-Rearing Tank 9 Ha 70%

3 PMMSY-New pond 
Construction

10 Ha 75%

4 PMMSY-Fish Kiosk 2 nos. 40%

5 PMMSY-Boats and Net 
(Repairing)

3 nos 40%

6 PMMSY-Livelihood Support 600 nos 88%

7 PMMSY-Pen Culture 0.9 Ha 70%

8
PMMSY- Inputs for IFS 
under NEH 6 Ha. 

DOF  
approval 
just 
received.Ten
der Process 
Initiated.

9
PMMSY- Inputs 
forFreshwater Aquaculture. 10 Ha.

DOF  
approval 
just 
received.Ten
der Process 
Initiated.

10 PMMSY- Mini feed Mill (2 
ton Capasity)

1 nos.
DOF  
approval 
just received.

11 PMMSY-Backyard 
Ornamental Unit

2 nos.
DOF  
approval 
just received.

12
RIDF-XXVI,2021-22-
Refrigerated Fish Transport 
Vehicles (3 wheelers)

25 Nos.

14 nos. 
delivered to 
beneficiary 
4 nos. will 
be delivered 
soon
7 nos. 
beneficiary 
selection 
completed. 
Collection of 
beneficiary 
share is 
under 
process. 

13
RIDF-XXVI,2021-22-
Refrigerated Fish Transport 
Vehicles (4 wheelers)

4 Nos.
4 nos. 
delivered to 
beneficiary 

14
RIDF-XXVI,2021-22-
Establishment of Medium 
Fish Feed Plant

1 No.

60% 
Completed 
(Expected 
Completion 
November, 
December)

15
RIDF-XXVI,2021-22-
Establishment of Mini Feed 
Mill

2 nos

Advertised 
for new 
beneficiary 
selection.

16 APART-Poly culture 
demonstration 

15 Nos

17 APART-Paddy cum fish 
culture demonstration 

30 Nos

18 APART-Culture of High 
yielding verity fish culture 

12 Nos

100% 75-99% 50-74% 25-49% 1-25% Not started

1

Chief Minister's Flagship 
Programme "Swanirbhar 

Naari" for the year  2021–22. ( 
2nd Phase) 

– – – – – – Completed

Total 563 
Nos. of 
Weavers 
applied for 
Registration 
and out of 
which 502 
Nos. already 
approved 
and 61 Nos. 
rejected

2
Weavers MUDRA Scheme 

for the year 2023 - 24  
Target not yet 

received – – – – – –

Awareness 
on the 
Scheme is 
been spread 
amongst the 
Weavers

100% 75-99% 50-74% 25-49% 1-25% Not started

1 Health

Establishing 20 bedded 
wards closer to the CHCs at 
Various Places of Assam 
under ECRP-II, NHM, Assam 
on Turnkey Basis, Group 5, 
1No 20 bedded ward at CHCs 
in Cachar District.

9 Nos 50%

2

Repairing / Renovation of 
592 Nos of Sub-centres 
upgrade them as Health 
and wellness Centres at 
Various Places of Assam 
from ROP 2021-22, Gr-60 
[8 nos of SC in Cachar 
District] under NHM, 
Assam ( 1.Dumurghat 
Sc,2.Gossaipur Sc, 3. 
Khaspur Sc, 4. Pangram 
Sc, 5.Salganga Sc, 6. 
Sastrinagar Sc, 7. 
Srinagar Sc, 8. Dudpatil 
Sc.)

90%

3

Repairing / Renovation of 
592 Nos of Sub-centres 
upgrade them as Health 
and wellness Centres at 
Various Places of Assam 
from ROP 2021-22, Gr-59 
[6 nos of SC in Cachar 
District] under NHM, 
Assam. ( 1.Bhagabazar 
SC,2.Bhubandhar 
Sc,3.Bhubanber Sc, 
4.Digli Sc, 5. Khalakhal 
Sc, 6. Gorevitor Sc.)

90%

4

Repairing / Renovation of 
592 Nos of Sub-centres 
upgrade them as Health 
and wellness Centres at 
Various Places of Assam 
from ROP 2021-22, Gr-58 
[7 nos of SC in Cachar 
District] under NHM, 
Assam.                          (  
1. Bhubannagar Sc , 2. 
Bantarapur Sc, 3. 
Sundari Sc, 
4.Govindanagar Sc, 5. 
Baoli Sc, 6.Dhanehari II 
Sc, 7.Ganguly Sc)

90%

5

Construction of Community 
Health Centre ( Model 
Hospital  including 
residential quarters at 
Rengti in Cachar District.

20%

6

Repair & Renovation  work 
at District Drug ware House 
in Cachar Distrivt under 
NHM Assam

100%

7

Construction of BPHU At 
Dholai BPHC in Cachar 
District for FY 2022-23 
under PM ABHIM in Turnkey 
Basis.

25%

8

Construction of PHC at 
Dwarbond in Cachar District 
from FC XV Health Grant  
under NHM, Assam

Not Started

9

Construction of Community 
Health Centre ( Model 
Hospital  including 
residential quarters at 
Chotomamda in Cachar 
District under NHM, Assam. ( 
repair, Renovation and 
Balance work of 
Chotomamda in Cachar 
District

40%

100% 75-99% 50-74% 25-49% 1-25% Not started

1 Irrigation

Installation of Solar & 
Electrically Operated Hybrid 
Tube Well Scheme in Dholai 
LAC (2 points) under SOPD-G 
for the year 2022-23

2

100%

_ _ _ _ _

2 Irrigation

Installation of Solar & 
Electrically Operated Hybrid 
tube Well Schemes at Sonai 
LAC(8 no of points) under 
SOPD-G for the year 2022-23

8

100%

_ _ _ _ _

B. Schemes for which no funds are received by the District/Council: For( Please visit https://www.indiabudget.gov.in/index.php- and concernes Ministry / Department website to know the l ist of Central schemes of current and previous years)

S.No. Administrative Department Scheme Name Reasons Remarks if any
1 Soil Conservation NA NA NA
2
3

Physical Progrss of Works under different Schemes/ Programmes/Projects across Departments- of Current Year
S.No Admin Dept. Name of the Scheme Number of Works 

sanctioned in the 
Progress of Current Year works / Services-Categorise number of works based on the stage of physical 

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Current Year 2023-24 ( August)
S.No Admin Dept. Name of the Scheme Number of Works 

sanctioned in the 
Progress of Current Year works / Services-Categorise number of works based on the stage of physical 

DI&CC, 
Cachar 
Silchar 

Annexure-B
B. Schemes for which no funds are received by the District/Council: For( Please visit https://www.indiabudget.gov.in/index.php- and concernes Ministry / Department website to know the l ist of Central schemes of current and previous years)

S.No. Administrative Department Scheme Name Reasons Remarks if any
Department of Housding & Urban Affairs. 1. Extension of Sanjoy market culvert under CIDF. Related expenditure will  be made by Chief Engineer , Technical Cell, DoHUA & work in progress

2. Construction of Box culvert at India club under CIDF Related expenditure will  be made by Chief Engineer , Technical Cell, DoHUA & work completed.
3. Road widening & providing heavy guard wall at Rangirkhal, Silchar Related expenditure will  be made by Chief Engineer , Technical Cell, DoHUA & work is in progress.

4. Footpath Cum Drain on NH-54 at different streches under CIDF. Related expenditure will  be made by Chief Engineer , Technical Cell, DoHUA & work will  be started soon.
5. Construction of convention centre at Silcoorie under UIDF. Related expenditure will  be made by Chief Engineer , Technical Cell, DoHUA & work will  be started soon.

Physical Progrss of Works under different Schemes/ Programmes/Projects across Departments- of Current Year

S.No Admin Dept. Name of the Scheme
Number of Works 
sanctioned in the 

current Year

Progress of Current Year works / Services-Categorise number of works based on the stage of physical progress

 FPG 
Formation, 
opening of 
bank 
account and 
collection of 

Physical Progrss of Works under different Schemes/ Programmes/Projects across Departments- of Current Year
Sl. No. Admin Dept. Name of the Scheme Number of Works 

sanctioned in the 
Progress of Current Year works / Services-Categorise number of works based on the stage of physical Remarks

Handloom & 
Textile

Physical Progrss of Works under different Schemes/ Programmes/Projects across Departments- of Current Year

S.No Admin Dept. Name of the Scheme Number of Works 
sanctioned in the 

Progress of Current Year works / Services-Categorise number of works based on the stage of physical 

Physical Progrss of Works under different Schemes/ Programmes/Projects across Departments- of Current Year  2022-23
S.No Admin Dept. Name of the Scheme Number of Works 

sanctioned in the 
Progress of Current Year works / Services-Categorise number of works based on the stage of physical 



Remarks
100% 75-99% 50-74% 25-49% 1-25% Not started

1 P&RD MGNREGA  11887 191 0 0  11696 0 0 Including PMAY
PMAYG 4441 0 0 0 0 0 2633 New Target

August, 2023.

100% 75-99% 50-74% 25-49% 1-25% Not started
1 2 3 4 5 6 7 8 9 10
1 Mukhya Mantrir Path Nabikaran Achani3 1 2
2 Mukhya Mantrir Paki Path Nirman Achani 12 10 2
3 Mukhya Mantrir  Unnoto Paki Path Achani 2 2 0
4 (SOPD-G) Consultancy Services. 3 2 1 0 0

100% 75-99% 50-74% 25-49% 1-25% Not started

1
Handloom, 
Textile & 
Sericulture

Integrated Sericulture 
Development Scheme/ 
NERTPS

No sanction in 
current year 100% _ _ _ _ _

275 Muga 
farmers 30 
Nos 
graineur 
125 seed 
rearer. Skil l  
upgradation 
to 430 nos 
beneficiarie
s.

2 Assam Silk Outreach 
Mission (Muga Mission) 100% _ _ _ _

300 Nos 
Beneficiarie
s approved. 
Fund not yet 

released

Assistance 
for Muga 
seed 
procurement 
 for 124 Nos 
Muga 
Rearer @ 
Rs. 2000 
each Rs. 
248000 in 
total 
through 
DBT, HDFC 
bank, 
Silchar

3

1. Award money- SOPD-G in 
Eri & Muga

2. 6 nos farmers named has 
been submitted to the D.S. 
Assam for SOPD-G in Eri and 
Muga after Approval from 
DLC.
3. 60 nos farmers selection 
for skil l  upgradation 
training under RKVY is in 
process for DLC approval.

Eri- 1 no - Rs. 4000 
Muga- 1 no- Rs. 6000

100% _ _ _ _

4
ISDP - 20 nos Muga reeling 
machine & 10 nos Jacquared 
Loom distributed

100% _ _ _ _

Remarks

100  75-99% 50-74%   25-49%  1-25%
 Not 

started
SOPD-55 Nos. 55 0
RIDF-3 Nos. Undr Progress

NIDA-103 Nos. 9 94

2
Pradhan Mantri Matru 

Vandana Yojana

100% 75-99% 50-74% 25-49% 1-25% Not started

1

Silchar 
(PHE) 

Division 
No.I, Silchar

JJM 143 -- 2 1 37 63 40

100% 75-99% 50-74% 25-49% 1-25% Not started

1
Cachar Soil 
Conservatio
n Division

Cachar WDC-1 Upper Ghagra 
PMKSY 2.0 25 40.00 21 1 2 1

Physical Progrss of Works under different Schemes/ Programmes/Projects across Departments- of Current Year
S.No Admin Dept. Name of the Scheme Number of Works 

sanctioned in the 
Progress of Current Year works / Services-Categorise number of works based on the stage of physical 

Annexure- C.
Physical Progrss of Works under different Schemes/ Programmes/Projects across Departments- of Current Year.

S.No Admin Dept. Name of the Scheme Number of Works 
sanctioned in the 

Progress of Current Year works / Services-Categorise number of works based on the stage of 

PWRD,
Silchar &

Udharbond
T.R. Divn.

Physical Progrss of Works under different Schemes/ Programmes/Projects across Departments- of Current Year
S.No Admin Dept. Name of the Scheme Number of Works 

sanctioned in the 
Progress of Current Year works / Services-Categorise number of works based on the stage of physical 

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Current Year

Sl. No
 Admin. 

Dept.
Name of Scheme

 Number of 
Works 

sanctioned in 

  Progress of Current Year works / Services- Categorise number of works based on the 

Physical Progrss of Works under different Schemes/ Programmes/Projects across Departments- of Current Year

S.No Admin Dept. Name of the Scheme Number of Works 
sanctioned in the 

Amount 
Sanctioned for the 

Progress of Current Year works / Services-Categorise number of works based on the stage of 
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Physical Progrss of Works under different Schemes/ Programmes/Projects across Departments- of Current Year
S.No Admin Dept. Name of the Scheme Number of Works 

sanctioned in the 
Progress of Current Year works / Services-Categorise number of works based on the stage of physical 

Rs. in Lakh


