

Members Presents: Vide Annexure –A

Sri Viswanathan, S, IAS, Deputy Commissioner, Cachar, Silchar presided over the meeting.

At the outset, Deputy Commissioner, Cachar, Silchar focused on the importance of the DDC Meeting for inter-departmental discussions and solution of their mutual problems which help in all round development of the District. He then requested all the Heads of Departments to identify two or three Priority Projects which could be completed within December 2015 and submit it to the Govt. through Deputy Commissioner, Cachar, Silchar within 15th June 2015. He requested all the District Heads to attend the DDC meeting timely and regularly.

Department-Wise discussions were follows:

1. IRRIGATION:-

The Executive Engineer, Irrigation informed the House that out of total 64 Nos. of Schemes, 49 Nos. of Schemes have been completed and 15 Nos. are on-going. The Deputy Commissioner, Cachar, Silchar expressed displeasure as it seems that the Schemes relating to the years 2007-08 and 2008-09 are still to be completed. The Deputy Commissioner, Cachar, Silchar then requested the Addl. Deputy Commissioner (Dev.) to make field visit for at least 30% of the Schemes. The Deputy Commissioner, Cachar, Silchar also requested the Executive Engineer, Irrigation to submit a detailed Status Report on the defunct Schemes. Regarding Land Acquisition problem, he requested the Executive Engineer, Irrigation to contact the Addl. Deputy Commissioner, (LA) to sort out the problems.

(Action: ADC (Dev.) and Executive Engineer, Irrigation, Cachar, Silchar)

2. P.W.D. (RR):-

The Deputy Commissioner, Cachar, Silchar expressed dissatisfaction over the poor progress of the works and deplorable condition of the roads under P.W.D. (RR), Silchar Division and asked the Asstt. Executive Engineer, P.W.D. (RR) to explain the reason for slow progress and non-completion of Schemes in respect of the years 2005-06 upto 2011-12. He then directed the Executive Engineer, P.W.D. (RR) to complete all the pending Schemes within the December 2015 and submit detailed report of all the pending Schemes along with the reason for poor quality of works including 600 m road in front of the Silchar Medical College & Hospital, Silchar.

Regarding N.I.T to Assam University Road, the Executive Engineer, P.W.D. (RR) informed that the works would be completed within October 2015.

The Deputy Commissioner, Cachar, Silchar requested the Executive Engineer, P.W.D. (RR) to complete the Scheme namely "Construction of road from Thailoo garden Office to Bandoo PMGSY via Thailoo Colony for 199.29 (L) to be completed within this month. Drastic action to be taken by the Executive Engineer, P.W.D. (RR) against the Contractor for abnormal delay in executing the Scheme namely "Silchar Jayantia Road under CM's Package for Rs. 299.89 Lakhs" against which the progress of work is only 8% and submit detailed report in this regard.

The Deputy Commissioner, Cachar, Silchar directed the Executive Engineer, P.W.D. (RR) to ensure the erection of Signboards in all the work places otherwise the matter will be viewed seriously if any Sign-Board is not found during field visit.

The Deputy Commissioner, Cachar, Silchar informed that 80-90 m roads in front of FCI Godown, Salchakra is badly in need of re-construction and requested the Executive Engineer, P.W.D. (RR), Cachar, Silchar to take steps in consultation with the Area Manager, FCI, Cachar, Silchar.

(Action: Executive Engineer, P.W.D. (RR), Cachar, Silchar.)

Dairy & A.H. Vety:-

The District AH & Vety Officer, Cachar, Silchar has presented his departmental status of all Schemes with the help of Slide Presentation. The Deputy Commissioner, Cachar, Silchar requested the Deputy Director, Dairy and District AH & Vety Officer to take proper initiatives for increase in production of milk which is not satisfactory presently as compared to other districts of the state, for which the rate malnutrition is high in the District.

(Action: Dist. AH & Vety. Officer, and Deputy Director, Dairy, Cachar, Silchar.)

4. AGRICULTURE:-

The District Agricultural Officer, Cachar, Silchar has also presented his departmental achievements of all Schemes with the help of Power Point Presentation. On a query from then Deputy Commissioner, Cachar, Silchar regarding increase the agricultural productivity, the Sub-Divisional Officer, Cachar, Silchar informed that the productivity is gradually increasing by adopting the multi-cropping steps are being taken to persuade the farmers for adopting multi-cropping more and more under different Schemes.

The Deputy Commissioner, Cachar, Silchar directed the Sub-Divisional Officer, Cachar, Silchar to convene a meeting on 9th June 2015 with the Executive Engineer, Irrigation, Cachar, Silchar to find out the potential area for multi-cropping where assured irrigation facility is available at present and submit the minutes of the meeting by afternoon on the same day.

(Action: District Agriculture Officer, Cachar, Silchar.)

5. P.W.D. (Bldg.):-

The Executive Engineer, P.W.D. (Bldg.) Cachar, Silchar informed that House that the work for Urban Training Centre is almost completed and may be inaugurated on 15th August 2015. Regarding Judicial Building, he informed that 80% works have been completed and the rest would be completed by Dec' 2015. As regards Model School, Tapang, Earth Cutting of hill-top involving an amount of Rs. 30.00 Lakhs could not be started due to no provision in the plan and estimate of RMSA.

The Deputy Commissioner, Cachar, Silchar requested to submit the demand to the higher authority in consultation with the Addl. Deputy Commissioner, Education. Joint verification may be made with the Addl. Deputy Commissioner, Education, Executive Engineer, P.W.D. (Bldg.), Inspector of Schools as regards Girls Hostel, Srikonia.

The Circle Officers who have no Offices of their own were requested to identify the land for construction of Office of the Circle Officers and submit proposal. The Executive Engineer, P.W.D. (RR) was asked to expedite the process for construction of S.D.O. (Civil), Lakhipur for construction of SDO (Civil) Office, Lakhipur.

The Deputy Commissioner, Cachar, Silchar requested the Executive Engineer, P.W.D. (Bldg.) Cachar, Silchar to confirm the land before submission of any proposal (Construction Related) to the Govt. in future.

(Action: ADC (Edu), S.D.O. (Civil), Lakhipur, EE, PWD (Bldg.), Inspector of Schools, all Circle Officers, Cachar, Silchar.)

6. P.W.D. (NH):-

The Executive Engineer, P.W.D. (NH) Cachar, Silchar informed that House that some families in Bherakahi Grant yet to vacate the acquired land inspite of getting their payment and needs to be evicted, the works are pending there. The remaining works would be completed within March' 2016. The Deputy Commissioner, Cachar, Silchar requested the Executive Engineer, P.W.D. (NH) Cachar, Silchar to contact the Addl. Deputy Commissioner (LA) for taking necessary steps to clear the encroachment at the earliest. The Executive Engineer, P.W.D. (NH) Cachar, Silchar also stated that progress of work of Silchar By-Pass Road is 64%.

The Deputy Commissioner, Cachar, Silchar requested the Executive Engineer, P.W.D. (NH) Cachar, Silchar to complete the said road on or before 31st Dec' 2015. Progress of work of Silchar-Jiribam Road is 16% and land problem is seen around 600 m. The Deputy Commissioner, Cachar, Silchar requested the Executive Engineer, P.W.D. (NH) Cachar, Silchar to sort out the problem in consultation with the SDO (Civil), Lakhipur and complete the work at the earliest.

(Action: ADC (LA), SDO (Civil), Lakhipur and Executive Engineer, PWD (NH), Cachar, Silchar.)

7. Water Resource:-

The Executive Engineer, Water Resource, Cachar, Silchar informed the House that regarding identification of vulnerable dyke and would take appropriate measures before the onset of monsoon. Regarding sinking zone at Tarapur Shib-Bari Road, the Deputy Commissioner, Cachar, Silchar requested the Executive Engineer, Water Resource, Cachar, Silchar to make joint visit with the Executive Engineer, P.W.D. (NEC) and the H.O.D., Civil Engineering Department, National Institute of Technology, Silchar to study on that matter and submit a detail report before DDC Meeting.

As regards blockade of Rongpur Karali Gram, Drain, the Addl. Deputy Commissioner (Dev.), the Project Director, DRDA, Cachar Silchar and the Executive Engineer, Water Resource, Cachar, Silchar were requested to make field visit and submit report.

The Executive Engineer, Water Resource, Cachar, Silchar was also requested to take protective measures for all vulnerable points of all dykes and keep informing the Deputy Commissioner, Cachar, Silchar.

(Action: Addl. Deputy Commissioner (Dev.), Project Director, DRDA, Executive Engineer, P.W.D. (NEC), Executive Engineer, Water Resource, Cachar, Silchar.)

8. Social Welfare:-

The Deputy Commissioner, Cachar, Silchar stated that during the course of inspection of Anganwadi Centre on 03-05-2015, it was found that no SNP provided since last four months as reported by Anganwadi workers. The District Social Welfare Officer, Cachar, Silchar was requested to clarify the reason and asked the CDPOs and Supervisors to visit the AWC regularly and report compliance.

(Action: District Social Welfare Officer, Cachar, Silchar.)

8. Handloom & Textile:-

The Deputy Commissioner, Cachar, Silchar informed the House with regret that out of 15 Nos. of trainees in a Training Centre at Kabuganj, only three trainees were found present during field visit on 03-05-2015. The Deputy Commissioner, Cachar, Silchar requested the Asst. Director, Handloom & Textile, Cachar, Silchar to stress on the weavers' participation and requested the Circle Officer, Sonai to make frequent visit in Training Centre and submit report.

The Asst. Director, Handloom & Textile, Cachar, Silchar was requested to select the beneficiary list at the earliest for distribution of yarn to the Weavers. Weavers' Credit Cards should be issued more and more and the Asst. Director, Handloom & Textile, Cachar, Silchar was asked to issue notice at Circle Offices, Block Offices, G.P. Offices and District Head Offices and also gets published as News Item for Public Awareness for more inclusion of Women and SHGs.

(Action: Circle Officer, Sonai, District Heads, Asst. Director, Handloom & Textile, Cachar, Silchar.)

9. DI & CC:-

The General Manager, DICC, Cachar, Silchar informed the House that 1400 Nos. of applications have been received from three components under PMEGP for the year 2015-16, though Target yet not received. The Deputy Commissioner, Cachar, Silchar requested the General Manager, DICC, Cachar, Silchar to expedite the works of selection of beneficiaries. The General Manager, DICC, Cachar, Silchar was also requested to identify the viable projects for entrepreneurship development in the District. The General Manager, DICC, Cachar, Silchar informed the House that regarding setting up of Industrial Estate by the Govt. to encourage entrepreneurship for which Govt. land is required in places like Silchar, Udharbond, Sonai, Kalein.

The Deputy Commissioner, Cachar, Silchar asked the General Manager, DICC, Cachar, Silchar to contact the Circle Officers for finding of suitable Govt. land, if any.

(Action: General Manager, DI & CC, Cachar, Silchar.)

10. APDCL:-

The Deputy Commissioner, Cachar, Silchar requested the Asst. General Manager, APDCL, Cachar, Silchar to give prior intimation as and when power cut is essential.

(Action: Asstt. General Manager, Cachar, Silchar.)

11. Co-operation:-

The ARCS, Cachar, Silchar is directed to inspect the Co-operative Societies frequently and submit report of the findings during inspection regularly.

(Action: ARCS, Cachar, Silchar.)

12. I.W.T:-

The Executive Engineer, I.W.T., Cachar, Silchar informed the House that only departmental boats have Registration and the private engine filled boats plying in Lakhipur area were asked to register within 10th June' 2015 and they would resort coercive measures for registration after 10th June' 2015. The Deputy Commissioner, Cachar, Silchar requested the Executive Engineer, I.W.T., Cachar, Silchar to make special drive and ensure that all the life saving equipments like Life Jackets, Lifebuoy, etc. should be kept ready on boats and submit Compliance Report within 20th June' 2015. In this regard, all recent Govt. instructions on life safety, quality of boat etc. are to be complied with.

(Action: Executive Engineer, I.W.T., Cachar, Silchar.)

13. D.R.D.A:-

The Project Director, DRDA, Cachar, Silchar informed that G.P. Wise Status Report under SAGY and Convergence Plan under MNRGA 2015-16 have been submitted. The Deputy Commissioner, Cachar, Silchar stated that proposals to be submitted for GM's Special Package for the year 2015-16 along with Plan & Estimate within the allocation amount of Rs. 5, 75,07,800.00 in respect of Cachar District. All the District Heads were requested to submit proposals within 10th June' 2015.

The Project Director, DRDA, Cachar, Silchar was requested to convene a Vigilance Monitoring Committee at the earliest as the same is due.

(Action: Project Director, DRDA and All District Heads, Cachar, Silchar.)

14. Fishery:-

The Deputy Commissioner, Cachar, Silchar requested the District Fishery Development Officer, Cachar, Silchar to increase the fish production in the district as the market price of fish in Silchar is very high. The District Fishery Development Officer, Cachar, Silchar intimated that 70% works of Convergent Schemes in Coorcoorie G.P. under Kalain Dev. Block under MGNREGA have been completed but the labours were not paid their wages for which the balance work is pending. The Deputy Commissioner, Cachar, Silchar requested the Project Director, DRDA, Cachar, Silchar to look into the matter personally, find out a solution and report.

(Action: District Fishery Development Officer, Cachar, Silchar, Cachar, Silchar.)

15. TAX:

15.1 Road Transport

1. Target 2015-16	: Rs.	.
2. Revenue Collection during May, 2015	: Rs.	117,99441 Lakhs
3. Revenue Collection during May, 2014.	: Rs.	109,57292 Lakhs
4. Cumulative Collection up to May, 2015	: Rs.	271,40007 Lakhs
5. Cumulative Collection up to May, 2014	: Rs.	247,63646 Lakhs
6. Revenue Collection from MV Check gate, Digarkhal for the Month of May, 2015.	: Rs.	8,47326 Lakh
7. Revenue Collection from MV Check gate, Dholai, Lailapur for the Month of May, 2015.	: Rs.	8,65488 Lakh

15.2 Sale tax

Collection of Sale Tax has also been reviewed as follows:

Target for	2014-15	2013-14
	Not yet Fixed	
1. Provisional Collection for May	Rs. 5,57,680 Lakhs	: Rs. 5,52,000 Lakhs
2. Progressive Collection up to May.	Rs. 10,71,956 Lakhs	: Rs. 10,59,000 Lakhs

Revenue Collection of Silchar Unit.

Period	2015-16	2014-2015
Provisional Collection for May	Rs. 15,20,13,548.00	Rs 14,01,92,292.00
Progressive Collection up to May	Rs. 27,37,13,548	Rs 26,02,92,292.00

Digarkhad Check post (Comparative) (Tax Deptt)

Total collection during the month of May, 2015	Cumulative up to the month of May, 2015	Total collection during the month May, 2015	Cumulative up to the same month of the previous year.
Rs. 13,25,680.00	Rs. 25,23,180.00	Rs. 18,85,399.00	Rs. 28,77,848.00

Superintendent of Taxes of Taxes , Dholaiabazar Check Post.

Period	2015-16	2014-2015
Collection of Revenue during the Month of May	Rs. 5,57,680.00	Rs 5,52,000.00
Progressive Collection up to the Month of May	Rs. 10,71,956.00	Rs 10,59,000.00

Action to be taken by the Departments as regards DC-SP Conference held on 21st and 22nd April 2015 :

All the District Heads were requested to take necessary actions as per the minutes of DC-SP Conference held on 21st and 22nd April' 2015 forwarded to the Departments on 08-05-2015 which speaks itself and submit Action Taken Report on 6th June' 2015. The Departments were requested to put stress to achieve the target of implementation of the Schemes as per the Minutes.


World Environment Day celebrated on 5th June' 2015.

All the District Heads were requested to clean their respective Offices on World Environment Day celebrated on 5th June' 2015 at 8:30 A.M. to 8:30 A.M. and subsequently participate in the Rally that would start from the Deputy Commissioner's Office. The Deputy Commissioner, Cachar, Silchar requested the District Heads to submit the requirements of saplings of plantation to the DFO (SF) with today those who have not submitted yet. The Deputy Commissioner, Cachar, Silchar informed the House that Target of 2.00 Lacs Saplings to be fixed for Plantation.

Misc :


- (1) The Deputy Commissioner, Cachar, Silchar requested all the District Heads to constitute Public Grievance Cell in every Office and deal with them expeditiously.
- (2) As regards ARTPS (Assam Right to Public Service Act), all the Officers were requested to submit the report by 15th June 2015 without fail.
- (3) Regarding construction of working Women's Hostel at District Head Quarter, land of Normal School may be examined in consultation with Normal School authority. The Addl. Deputy Commissioner (Edu) would take up the matter with the Director, SCERT, Assam, Guwahati.

The meeting ended with vote of thanks from the Chair.


(Viswanathan S. IAS)
Deputy Commissioner,
Cachar, Silchar.

Copy forwarded for favour of information and necessary action to: -

1. The Principal Secretary to the Govt. of Assam, Planning & Development Department, 'D' Block, 4th Floor, New Sectt. Building, Assam Sachivalaya, Dispur Guwahati-781006.
2. The Principal Secretary to the Hon'ble Chief Minister, Assam, Chief Minister's Secretariat, Dispur, Guwahati - 781006.
3. The Commissioner of Hills & Barak Valley Division, Assam, House fed Complex, Dispur, Guwahati - 781006.
4. The Director, (DCP), Planning & Development Department, Dispur, Guwahati - 781006.
5. The Director, Evaluation & Monitoring Division, 'F' Block, 4th Floor, New Staff. Building, Assam Sachivalaya, Dispur Guwahati 781006.
6. All Addl. Deputy Commissioners of Cachar District.
7. The Sub Divisional Officer (Civil), Lakhipur - 788103, Cachar.
8. The Sub Divisional Officer (Sadar) and i/c. Nazarat Branch, O/c. the Deputy Commissioner, Cachar, Silchar - 788 001.
9. All members of District Development Committee, Cachar.
10. All Circle Officers of Cachar District.
11. The P.A. to the Deputy Commissioner, Cachar, Silchar.
12. The District Informatics Officer, NIC, Silchar with the request to upload the same in the website.


(A.R. Sheikh, ACS)
Addl. Deputy Commissioner (Dev.)
Cachar, Silchar.