

GOVT. OF ASSAM
OFFICE OF THE EXECUTIVE ENGINEER P.W.D. SILCHAR RURAL ROAD DIVISION::
SILCHAR.

No. T/SRD/PR/PMGSY/2010/Pt-II/
To

Dated Silchar the _____/2014.

The Deputy Commissioner,
Cachar, Silchar.

Sub:- Submission of Twenty Point Programme for monthly progress report of PMGSY for the month of November/2014.

Sir,

With reference to the subject cited above, I have the honour to submit herewith the above mentioned Twenty Point Programme for monthly progress report of PMGSY for favour of your kind disposal.

FORMAT FORMONTHLY PROGRESS REPORT (Revised)

| Sl. No. | Name of the Point / Items | Parameters / Indicators / Schemes to be monitored | Unit | Target | | Achievement | | |
|------------------------------------|---------------------------|---|------|---------------|-------------------------|------------------|---|-------------------------|
| | | | | Annual | For period under report | During the month | Cumulative Length in KM during the year | Cumulative Length in KM |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 |
| Grameen Sadak (Rural Roads) | | | | | | | | |
| 18 | Rural Roads PMGSY | Length of Road Constructed = 882.44 KM | KM | 210.00 | 2014-15 | 0.00 | 15.36 | 669.65 |

Yours faithfully,



(A.K.Chanda)
Executive Engineer PWD
Silchar Rural Road Division,
Silchar.

Memo No. T/SRD/PR/PMGSY/2010/Pt-II/ **37-A**
Copy to:-

Dated Silchar the 01/12/2014.

- ✓ 1. The Deputy Commissioner, (N.I.C. Branch), Cachar, Silchar for favour of kind information and necessary action. Endo:- As above.



(A.K.Chanda)

-Executive Engineer PWD
Silchar Rural Road Division,
Silchar

29/11

Physical Statement

For the month of : November/2014...

Monthly Progress Report of Flagship Programme:- Pradhan Mantri Gram Sadak Yojana
Implementing Department :- Public Works
District : Cachar

| Name of the Scheme/ Programme | Unit | Total Target of the District | Achievement upto previous year | Target for current year | Achievement upto the reporting month | Remarks |
|-------------------------------|------|------------------------------|--------------------------------|-------------------------|--------------------------------------|---------|
| Road Length | KM | 882.44 | 658.36 | 210.00 | 669.65 | |
| Habitation covered | No | 510 | 364 | 39 | 403 | |

ICT Solution is provided by NIC, Assam State Centre, Guwahati

Financial Statement

For the month of : November/2014.


Monthly Progress Report of Flagship Programme:- Pradhan Mantri Gram Sadak Yojana
Implementing Department :- Public Works
District : Cachar.

| Name of the Scheme/ Programme | Expenditure upto previous year | Allocation for current year | Achievement upto the reporting month | Remarks |
|-------------------------------|--------------------------------|-----------------------------|--------------------------------------|---------|
| Road Length | 33917.252 | Based of Physical Forms | 35248.78 | |
| Habitation covered | | | | |

ICT Solution is provided by NIC, Assam State Centre, Guwahati


29/11/14
(A.K.Chanda)

Executive Engineer PWD
Silchar Rural Road Division,
Silchar.


29/11