

MINUTES OF THE MEETING REGARDING IMMEDIATE FLOOD PROTECTION MEASURES IN THE DAMAGED DYKE'S UNDER WATER RESOURCE DEPARTMENT, SILCHAR DIVISION, SILCHAR & CACHAR INV. WR DIVISION, BADARPUR HELD ON 3RD JUNE 2023 AT 04.00 P.M. IN THE OLD CONFERENCE HALL OF OFFICE OF THE DEPUTY COMMISSIONER, CACHAR.

Members present as per Annexure-A:

The meeting was presided over by Sri Rohan Kumar Jha, I.A.S., Deputy Commissioner cum Chairperson, District Disaster Management Authority, Cachar, Silchar.

At the outset the Deputy Commissioner, Cachar welcomed all the members and thereafter discussion was initiated as per agenda.

The Executive Engineer, WRD, Cachar Inv. Division, Badarpur & Executive Engineers of WRD, Silchar Division had briefed the present status of the dykes and the initiative taken till date regarding execution of the immediate restoration works.

After threadbare discussion, the following decisions have been taken on the Agenda items:

Cachar Inv. W.R. Division, Badarpur:

1. The Executive Engineer, Cachar Inv. WR Division, Badarpur had briefed the house regarding execution of flood protection works/embankments, R & S works etc under the head of NABARD/SOPD for the year 2022-23 and details status is as follows:

Scheme Package No.	Execution Status in percentage as on date (03/06/2023)	Remarks
Package No.-I	86%	Schemes completed in nature physically except the works of Sluice Gates works in the schemes
Package No.-II	83%	
Package No.-III	86%	
Overall Progress	85%	

2. The Deputy Commissioner, Cachar has directed the Executive Engineer; Cachar Inv. WR Department, Badarpur to monitor the works completed on routine basis and if any rectification is required that need to be taken on immediately. The detail status report received from the Department is enclosed in Annexure - A.
3. Further, as per request of the EE, WRD CI Division regarding submission of demand for fund based on the physical completion of the scheme and accordingly the Deputy Commissioner has directed to submit complete report of the completed scheme and accordingly necessary instructions will be issued for placing demand to the Govt.

Water Resource Silchar Division, Silchar:

1. The Executive Engineers of Water Resource Silchar Division, Silchar had briefed the house regarding execution of flood protection/embankments, R & S works in Bethukandi dyke (i.e. 11 Km from Sonabarighat to Tarapur) under NABARD/SOPD for the year 2022-23 and details status is as follows:

Scheme Package No.	Execution Status in percentage as on date (03/06/2023)	Remarks
Package No.-I	70%	Schemes completed in nature physically except the works of Sluice Gates works in the schemes
Package No.-II	72%	
Package No.-III	70%	
Package No. IV	71%	
Overall Progress	71%	

2. The Deputy Commissioner, Cachar has directed all the contractors to complete the balance works of the scheme apart from the sluice gates etc. in the works site. Sri D. Paul, AEE, WRD Silchar Sub-Division-I will ensure it on time in consultation with all contractors.
3. The details status report received from the Department is enclosed in Annexure - B.
4. The Deputy Commissioner, Cachar has instructed the Circle Officer, Silchar Sadar Revenue Circle, Silchar to visit the site along with Departmental Officials and sort out the issues of the encroachment etc if any and 180 mtrs as identified by the Dept. for implementation of the flood protection works in the site.

Water Resource Silchar Mech. Division, Silchar

1. The DC, Cachar has directed the representative of the E.E. WRD Mech. Division, Silchar to submit the status report regarding the Installation of Pump at Kalibari Char on next review meeting and alternate land for the same may be identified in consultation with C.O. Silchar Circle and PWD Officials from the nearest field.

Action: E.E. WRD Mech. Division, Silchar.

The meeting ended with vote of thanks from the Chair.



(Rohan Kumar Jha, IAS)

Deputy Commissioner & Chairperson,
District Disaster Management Authority
Cachar, Silchar.

Memo No: DDMA. 001(CB)/CHR/2023-24/257/ -A

Dated: 06/06/2023

Copy for favour of kind information:

1. Hon'ble MLA, Silchar, Cachar District.
2. The Principal Secretary to the Govt. of Assam, Revenue & DM Department, Assam Secretariat, Dispur, Guwahati - 6 for kind information.
3. The Chief Executive Officer, Assam State Disaster Management Authority, Ancillary Block, Dispur, Guwahati-6.
4. The Commissioner, Barak Valley Division, Sadarghar, Silchar-I, Cachar.
5. P.S. to Hon'ble M.P, L.S, Silchar, District-Cachar, Assam.
6. The P.S to the Hon'ble Minister to the Govt. of Assam, Cultural Affairs etc. Govt. of Assam for favour of kind appraisal of the Hon'ble Minister.

Copy for favour of information & immediate necessary action:

1. All Members Present.
2. CA/PA to the D.C, Cachar.



Deputy Commissioner & Chairperson,
District Disaster Management Authority
Cachar, Silchar.

06/06/2023